
 

 
Interoffice Memo 

Office of Design Policy & Support 

 
DATE: 9/23/2020   

 

FILE: P.I.# 0015670        
 Banks  County / GDOT District 1 - Gainesville 
 SR 15 FROM I-85 TO CR 18/FAULKNER ROAD; INC REALIGNMENT 

Operational Improvement 
  

  
 

FROM: for R. Christopher Rudd, PE, State Design Policy Engineer 
 

TO: SEE DISTRIBUTION 
 
SUBJECT: APPROVED REVISED CONCEPT REPORT  
 

Attached is the approved Revised Concept Report for the above subject project. 
 

Attachment 
 

Distribution: 
 Hiral Patel, Director of Engineering 
 Joe Carpenter, Director of P3 
 Albert Shelby, Director of Program Delivery 
 Carol Comer, Director, Division of Intermodal 
 Darryl VanMeter, Assistant Director of P3/State Innovative Delivery Administrator 
 Matthew Markham, Deputy Director of Planning 
 Kim Nesbitt, Program Delivery Administrator 
 Bobby Hilliard, Program Control Administrator 
 Eric Duff, State Environmental Administrator  
 Bill DuVall, State Bridge Engineer  
 Andrew Heath, State Traffic Engineer 
 Angela Robinson, Financial Management Administrator  
 Erik Rohde, State Project Review Engineer 
 Monica Flournoy, State Materials Engineer 
 Patrick Allen, State Utilities Engineer 
 Eric Conklin, State Transportation Data Administrator 

  Attn:  Systems & Classification Branch  
 Benny Walden, Statewide Location Bureau Chief 
 Andy Casey, State Roadway Design Engineer  

  Attn:  Justin Lott, District Design Engineer 
 Kelvin Mullins, District Engineer 
 SueAnne Decker, District Preconstruction Engineer 
 Yulonda Pride-Foster, District Utilities Manager 
 Heidi Schneider, Project Manager 
 BOARD MEMBER - 9th Congressional District  
 

Dave Peters



Radney Simpson
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PLANNING, APPROVED CONCEPT, AND BACKGROUND  
 

Prepared By: GDOT Office of Traffic Operations Date:   10/23/2018  

Project Justification Statement:  The purpose of the proposed projects is to reduce the potential for crashes 

throughout the corridor of SR 15/US 441 between the Jackson County line and Faulkner Road (CR 18) near 

Commerce, Georgia in Banks County. A traffic engineering study of the corridor was prepared in August 2017 to 

determine the most appropriate type of improvements to address the reported crash history throughout this corridor.  

Based on the findings of the study, it was determined that improvements including realigning and extending Steven B 

Tanger Blvd to SR 15, realigning Faulkner Rd and access road (formerly Steven B Tanger Blvd), and installing a 

raised median, restriping crosswalks, and installing reflective backplates at signalized intersections on SR 15/US 441, 

should be performed. These improvements address the operational performance and reduce the potential for crashes. 

 

Existing conditions SR 15/US 441 is a 5-lane roadway with a center two-way left-turn lane (LTL).  The roadway 

features curb and gutter with grassed shoulders and sidewalks. The facility has a posted speed limit of 45 miles per 

hour (mph) south of project limit to its intersection with Faulkner Rd.  North of Faulkner Rd, the speed limit increases 

to 55 mph. This section of SR 15/US 441 is characterized by a high density of commercial development, resulting in 

a relatively high density of driveways and unsignalized offset intersections to provide access to the surrounding 

businesses. Additionally, continuous exclusive right-turn lanes are provided throughout most of the corridor to reduce 

potential traffic conflicts related to vehicles accessing the adjacent developments. There are 3 signalized intersections 

through the 0015670 project corridor: I-85 Southbound Ramps, Steven B Tanger Boulevard, and Faulkner Rd. The 

remaining intersections within the project corridor are unsignalized and controlled by stop signs on the minor 

approaches.   

  

Steven B Tanger Blvd is a 4-lane roadway with curb and gutter and grassed shoulders. It has a posted  

speed limit of 35 miles per hour, while Faulkner Rd is a 2-lane road with grassed shoulders and 45 miles  

per hour posted speed.  The portion of East Ridgeway Rd within the project is a 3-lane section and has a posted 

speed limit of 35 mph.   

 

Description of the approved concept:  P.I. Number 0015670 project includes the following: realignment and 

extension of Steven B Tanger Blvd to SR 15/US 441 as a 4-lane section, realignment of Faulkner Rd and Access Rd 

(former Steven B Tanger Blvd), and add raised medians (concrete), restriping crosswalks, and ADA ramps on SR 

15/US 441 from just north of the bridge over I-85 to Faulkner Road with a project length of 0.5 miles (mainline). Signals 

along the corridor will be upgraded. 

 

 

Federal Oversight: ☐ PoDI  ☒ Exempt ☐ State Funded ☐ Other 

 

(Approved Concept Report) Projected Traffic:   

 24 HR T: TBD %   Open Year (2021):   TBD Design Year (2041):  TBD 

Updated Traffic:   

 24 HR T: 6.0 %   Open Year (2023):   25,600 Design Year (2043):  28,350 

Updated Traffic Projections Performed by:  ARCADIS 7/2/2019   

 

AASHTO Functional Classification (Mainline):  Principal Arterial  

AASHTO Context Classification (Mainline):  Urban  

AASHTO Project Type (Mainline):  Construction on existing roads  

 

VE Study anticipated:   ☒ No   ☐ Yes  ☐   Completed Date  
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PROPOSED REVISIONS 
 

Approved Features: SR15/US441 – 10/23/2018 Proposed Features: SR15/US441 

Feature Approved 

Typical Section   

Number of Lanes 4 

Lane Width(s) 11' 

Median Width/Type 18' Raised 

Border Area Width (Urban) 
Varies, 12' 

Typ. 

Outside Shoulder Slope 2% Max 

Inside Shoulder Width N/A 

Sidewalks 5' 

Auxiliary Lanes 12' 

Bike Accommodations N/A 

Posted Speed 45 mph 

Design Speed 45 mph 

Minimum Horiz. Curve Radius 5729' 
Maximum Superelevation 
Rate 4% 

Maximum Grade 5.0% 

Design Vehicle WB-67 

Pavement Type Asphalt 
 

Feature Proposed 

Typical Section   

Number of Lanes 4 

Lane Width(s) 12' 

Median Width/Type 14', 8' Raised 

Border Area Width (Urban) 
Varies, 12' 

Typ. 

Outside Shoulder Slope 2% Max 

Inside Shoulder Width N/A 

Sidewalks 5' 

Auxiliary Lanes 12' 

Bike Accommodations N/A 

Posted Speed 45 mph 

Design Speed 45 mph 

Minimum Horiz. Curve Radius 5729' 
Maximum Superelevation 
Rate 4% 

Maximum Grade 5.0% 

Design Vehicle WB-67 

Pavement Type Asphalt 

Proposed Changes in Bold 
 

Reason(s) for change:  Stemming from a meeting held in March of 2019 between management and the design 

team, it was determined that due to time and cost constraints the existing 14’ flush median be retrofitted with an 

8’ raised concrete center island.  This was approved via Design Variance (9/30/2019) 
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Approved Features: Steven B. Tanger Blvd. – 10/23/2018 Proposed Features: Steven B. Tanger Blvd. 

Feature Approved 

Typical Section   

Number of Lanes 4 

Lane Width(s) 12' 

Median Width/Type N/A 

Border Area Width (Urban) 12' 

Outside Shoulder Slope 2% Max 

Inside Shoulder Width N/A 

Sidewalks 5' 

Auxiliary Lanes N/A 

Bike Accommodations N/A 

Posted Speed 35 mph 

Design Speed 35 mph 

Minimum Horiz. Curve Radius 380' 
Maximum Superelevation 
Rate 4% 

Maximum Grade 4.5% 

Design Vehicle WB-62 

Pavement Type Asphalt 
 

Feature Proposed 

Typical Section   

Number of Lanes 2 to 4 

Lane Width(s) 12' 

Median Width/Type N/A 

Border Area Width (Urban) 10' 

Outside Shoulder Slope 2% Max 

Inside Shoulder Width N/A 

Sidewalks N/A 

Auxiliary Lanes 12' 

Bike Accommodations N/A 

Posted Speed 35 mph 

Design Speed 35 mph 

Minimum Horiz. Curve Radius 154' 

Maximum Superelevation Rate 4% 

Maximum Grade 2.14% 

Design Vehicle WB-62 

Pavement Type Asphalt 

Proposed Changes in Bold 
 

Reason(s) for change: Stemming from a meeting held in March of 2019 between management and the design 

team, it was determined that due to time, additional required right of way, and cost constraints the proposed 4-

lane roadway would be tapered to a 2-lane section and sidewalk along the new roadway removed.  Traffic data 

supports this change.  The sub-standard horizontal curve radius was approved via Design Variance (9/30/2019) 
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Approved Features: Faulkner Rd. – 10/23/2018 Proposed Features: Faulkner Rd. 

Feature Approved 

Typical Section   

Number of Lanes 2 

Lane Width(s) 12' 

Median Width/Type N/A 

Border Area Width (Urban) 12' 

(Rural) 8' (2' Paved) 

Outside Shoulder Slope 2% Max 

Inside Shoulder Width N/A 

Sidewalks 5' 

Auxiliary Lanes N/A 

Bike Accommodations N/A 

Posted Speed 45 mph 

Design Speed 45 mph 

Minimum Horiz. Curve Radius 750' 
Maximum Superelevation 
Rate 4% 

Maximum Grade 5.0% 

Design Vehicle SU-40 

Pavement Type Asphalt 
 

Feature Proposed 

Typical Section   

Number of Lanes 2 

Lane Width(s) 12' 

Median Width/Type N/A 

Border Area Width (Urban) 10' 

(Rural) 2'-10'       
(2' Paved) 

Outside Shoulder Slope 2% Max 

Inside Shoulder Width N/A 

Sidewalks N/A 

Auxiliary Lanes N/A 

Bike Accommodations N/A 

Posted Speed 45 mph 

Design Speed 45 mph 
Minimum Horiz. Curve 
Radius 550' 

Maximum Superelevation 
Rate 6% 

Maximum Grade 6.04% 

Design Vehicle SU-40 

Pavement Type Asphalt 

Proposed Changes in Bold 
 

Reason(s) for change: Changes proposed on Faulkner Rd. are necessary to facilitate the roadway’s tie-in with 

the existing Faulkner Rd. at its limit and the new proposed alignment of Steven B. Tanger Blvd.  All Changes fall 

within standards.   
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Approved Features: Access Rd. – 10/23/2018 Proposed Features: Access Rd. 

Feature Approved 

Typical Section   

Number of Lanes 2 

Lane Width(s) 12' 

Median Width/Type N/A 

Border Area Width (Urban) 12' 

Outside Shoulder Slope 2% Max 

Inside Shoulder Width N/A 

Sidewalks 5' 

Auxiliary Lanes N/A 

Bike Accommodations N/A 

Posted Speed 35 mph 

Design Speed 35 mph 

Minimum Horiz. Curve Radius 380' 
Maximum Superelevation 
Rate 4% 

Maximum Grade 4.0% 

Design Vehicle WB-62 

Pavement Type Asphalt 
 

Feature Proposed 

Typical Section   

Number of Lanes 2 

Lane Width(s) 12' 

Median Width/Type N/A 

Border Area Width (Urban) 12' 

Outside Shoulder Slope 2% Max 

Inside Shoulder Width N/A 

Sidewalks 5' 

Auxiliary Lanes 12' 

Bike Accommodations N/A 

Posted Speed 35 mph 

Design Speed 35 mph 

Minimum Horiz. Curve Radius 250' 

Maximum Superelevation Rate 4% 

Maximum Grade 5.0% 

Design Vehicle WB-62 

Pavement Type Asphalt 

Proposed Changes in Bold 
 

Reason(s) for change:  Changes proposed on Access Rd are necessary to facilitate tie-in and balance between 

horizontal curve radius, intersection angle, and design vehicle mobility at its intersection with Tanger Blvd.  The 

minimum horizontal curve radius, while deviating from standard, follows AASHTO guidance for local streets in 

urban areas.   
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Approved Features: E. Ridgeway Rd. (East) – 10/23/2018 Proposed Features: E. Ridgeway Rd. (East) 

E. Ridgeway Road (East) was not included in the 

original concept report.   
Feature Proposed 

Typical Section   

Number of Lanes 2 

Lane Width(s) Varies, 12' Typ. 

Median Width/Type N/A 

Border Area Width (Urban) Varies, 12' Typ. 

Outside Shoulder Slope 2% Max 

Inside Shoulder Width N/A 

Sidewalks N/A 

Auxiliary Lanes N/A 

Bike Accommodations N/A 

Posted Speed 35 mph 

Design Speed 35 mph 
Minimum Horiz. Curve 
Radius 300' 
Maximum Superelevation 
Rate 4% 

Maximum Grade 3.6% 

Design Vehicle SU-40 

Pavement Type Asphalt 
 

Reason(s) for change:  E. Ridgeway Rd. (East) construction consist of mill and inlay only.  This work is required 

to facilitate tie in with SR15/US441 and due to the drainage system installation required.  Existing horizontal and 

vertical geometry remains unchanged and follows AASHTO guidance for local streets in urban areas.   
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Approved Features: E. Ridgeway Rd. (West) – 10/23/2018 Proposed Features: E. Ridgeway Rd. (West) 

E. Ridgeway Road (West) was not included in the 

original concept report.   
Feature Proposed 

Typical Section   

Number of Lanes 3 

Lane Width(s) 12' 

Median Width/Type N/A 

Border Area Width (Urban) Varies, 12' Typ. 

Outside Shoulder Slope 2% Max 

Inside Shoulder Width N/A 

Sidewalks N/A 

Auxiliary Lanes N/A 

Bike Accommodations N/A 

Posted Speed 35 mph 

Design Speed 35 mph 
Minimum Horiz. Curve 
Radius 371' 
Maximum Superelevation 
Rate 4% 

Maximum Grade 3.4% 

Design Vehicle SU-40 

Pavement Type Asphalt 
 

Reason(s) for change: E. Ridgeway Rd. (West) construction is required to facilitate tie in with Tanger Blvd. 

 

Design Exceptions and/or Variances needed:   

• Tanger Blvd. Curve No. 2 Horizontal Curve Radius – DV 9/30/2019 

• Tanger Blvd. Intersection Angle with SR15/US441 – DV 9/30/2019 

• SR15/US441 Median Width – DV 9/30/2019 

• SR15/US441 Gutter Spread Exceedance - DV 11/20/2019 

 

ENVIRONMENTAL AND PERMITS 
 

Potential environmental impacts of proposed revision:  It is anticipated that environmental impacts will be 

reduced due to Tanger Blvd.’s reduced footprint.  No adverse impacts to the schedule are anticipated.   

 

Have proposed revisions been reviewed by environmental staff?  ☐ No  ☒ Yes 

 

Environmental responsibilities (Studies/Documents/Permits): GDOT 

 

Air Quality: 

Is the project located in an Ozone Non-attainment area?  ☒ No  ☐ Yes 

Is a Carbon Monoxide hotspot analysis required?  ☒ No  ☐ Yes 

 

Water Quality & MS4: No effects. 

 

Environmental Comments and Information:  Due to decrease in typical width/footprint of Tanger Blvd., reduced 

environmental impacts are expected.   

 

NEPA/GEPA:  Reevaluation of the environmental document is not anticipated.    
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Ecology:  No adverse effect. 

 

Archeology:  No adverse effect. 

 

History:  No adverse effect. 

 

Air Quality:  No adverse effect. 

 

Noise Effects:  No adverse effect. 

 

Public Involvement:  Proposed change does not require additional public involvement.  Revised concept layout was 

presented at PIOH held on January 21, 2020.   

 

PROJECT COST AND ADDITIONAL INFORMATION 
 PE Activities 

ROW** 
Reimbursable 

Utilities 
CST* Total Cost PE 

Funding 

Section 

404 

Mitigation 

Date of 

Estimate: 
2017 N/A 2/28/2020 10/24/2019 12/04/2019  

Funded By: GDOT N/A GDOT GDOT GDOT  

Programmed 

Cost: 
$550,000.00  $1,680,000.00 $253,800.00 $4,678,980.95 $6,612,780.95 

Estimated 

Cost: 
$550,000.00 N/A $1,680,000.00 $253,800.00 $4,553,720.45 $6,487,520.45 

Total Cost 

Difference: 
     -$125,260.50 

*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost Adjustment.  See 

table below for cost difference comparison from January 2019, prior to the directed change.   

**ROW cost was reduced by reducing the project footprint along the new alignment of Tanger Blvd.  See table below: 

Date of Estimate ROW Estimate  CST Estimate  Total (ROW & CST Only) 

Mar.-2019  $ 3,576,000.00   $4,863,050.80   $                               8,439,050.80  

Dec.-2019    $4,553,720.45 
 $                               6,233,720.45  

Feb.-2020  $ 1,680,000.00    

Cost Difference ($'s and %)   - $2,205,330.35  26% 

 

Recommendation:  Recommend that the proposed revision to the concept be approved for implementation. 
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Attachments: 

1. Project Location Map  

2. Email directing typical sections change 

3. Email with Doug Franks (Bridge) regarding walls.   

4. Layouts  

5. Typical sections  

6. Traffic Diagrams 

7. Detailed Cost Estimate(s) 

a. Construction including Engineering and Inspection and Contingencies 

b. Revisions to Programmed Costs forms, & Liquid AC Cost Adjustment forms  

c. Utilities 

d. Right-of-Way 

 

APPROVALS  
    

Concur:    

 Director of Engineering  Date 

    

    
Approve:    

 Chief Engineer  Date 

 

 

9/21/2020

9/23/20



Project Location Map 



Project Location Map
PI No.'s 0015670 & 0016000 Banks County
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Schneider, Heidi

From: Shelby, Albert

Sent: Monday, April 8, 2019 11:57 AM

To: Schneider, Heidi

Cc: Busby, Jeremy; Nesbitt, Kimberly; Stovall-Dixon, Krystal E.; Reid, Robert

Subject: RE: PI 0015670 Banks -  Updated Design from Design Workshop

Go with the 2 lane access road. The designer said it would work. 
 
Thanks, 
Albert V. Shelby, III 
Director of Program Delivery 
404-631-1758 (office) 
404-354-0513 (cell) 

ashelby@dot.ga.gov 

From: Schneider, Heidi 

Sent: Monday, April 08, 2019 11:55 AM 
To: Shelby, Albert 

Cc: Busby, Jeremy; Nesbitt, Kimberly; Stovall-Dixon, Krystal E.; Reid, Robert 

Subject: RE: PI 0015670 Banks - Updated Design from Design Workshop 

Good morning Albert, 

  
Has a decision been reached regarding the design of the Access Road? 

  
I have been contacted by KCI who is the site designer for Banks County. They have requested a meeting with 
me to discuss the ROW impacts along the Access Road and Faulkner Road. They are working on a 
development near the radio tower, which is to the west of the Access Road and the proposed large wall. 

  
Thanks, 

Heidi 
  

Heidi Schneider 
Senior Project Manager 

 
GDOT | OFFICE OF PROGRAM DELIVERY 
600 West Peachtree Street 

Suite 1550 
Atlanta, GA 30308 
678.518.3677 office 

678.518.3677 cell 

  

From: Schneider, Heidi  

Sent: Friday, March 29, 2019 6:43 PM 

To: Shelby, Albert <ashelby@dot.ga.gov> 

Cc: Busby, Jeremy <JBusby@dot.ga.gov>; Nesbitt, Kimberly <knesbitt@dot.ga.gov>; Stovall-Dixon, Krystal E. <kstovall-

dixon@dot.ga.gov>; Reid, Robert <RReid@dot.ga.gov> 

Subject: PI 0015670 Banks - Updated Design from Design Workshop 



2

  

Hi Albert,  
  
As discussed at the design workshop on 3/13/19, the project design was evaluated for ways to reduce costs. It was decided 
that the designer should evaluate the use of a skinny median along US 441 and a two-lane road for the new Access Road. 
The designer has completed the draft concept layout based on this guidance (see attached concept layout).  
  
The new Access Road will reduce the cost of the project but it will not avoid the need for additional ROW. However, it 
does reduce the required ROW as previously shown with the 4-lane roadway (see attached ROW spreadsheet). It also 
allows the wall along the western side of the roadway to be reduced to a standard wall but will have an approximate 
length of 700 feet. This will potentially avoid the need and cost for a WFI. This has not been confirmed by the Bridge 
Department yet. Along the eastern side of the Access Road, some fill slopes were kept to avoid the need for several 
additional walls.  
  
Based on the redesign of the new roadway and the skinny median, the estimate cost savings for construction is 
approximately $1.25 million. The estimated cost is located on the 2nd table of the RPC spreadsheet. The CES CST printout 
based on this layout is also attached.  
  
I do not know at this time what the updated cost estimate for ROW would be based on the reduced ROW footprint. 
  
Please let me know if you would like any additional information or clarification. 
  
Have a good weekend, 
Heidi 
  
  

Heidi Schneider 
Senior Project Manager 

 
GDOT | OFFICE OF PROGRAM DELIVERY 
600 West Peachtree Street 

Suite 1550 
Atlanta, GA 30308 
678.518.3677 office 

678.518.3677 cell 

  

 

 
Drive like you work here. Whether you work in an office or on the roadways, everyone deserves to get home safely. The 
2019 theme for Work Zone Safety Awareness Week - Drive Like You Work Here - reminds drivers that while they may 
work in the safety of an office with walls, others work amid the real dangers of roadway work zones. And it is not only 
workers that are in peril - most victims in work zone crashes are drivers or their passengers. Visit https://www.dot.ga.gov 
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Seagraves, Joel S.

From: Franks, Douglas

Sent: Tuesday, June 2, 2020 11:04 AM

To: Seagraves, Joel S.

Cc: Lott, Justin

Subject: RE: 0015670 Wall Envelopes

Joel, 

 

I am not going to throw any more stones at you.  I think what you have now is a good bit better then where we started. 

The only comment I have is that you can clip the abrupt corner on the top of your envelope at 5+60 and 10+34. 

Building it this way won’t hurt anything, but the height of the Type 6S stem is variable and can be transitioned to make a 

smoother appearance. 

 

Doug 

 

From: Seagraves, Joel S. <jseagraves@dot.ga.gov>  

Sent: Wednesday, May 13, 2020 10:03 AM 

To: Franks, Douglas <dfranks@dot.ga.gov> 

Cc: Lott, Justin <JLott@dot.ga.gov> 

Subject: 0015670 Wall Envelopes 

 

Hey Doug, I think I’ve incorporated all your notes in my wall envelopes.  When you get a chance, could you glance at the 

attached?  This is not currently time sensitive, as FFPR plans are not due until 9/30 or so.   

 

Joel Seagraves 
D1PC Lead Design Engineer 
 

 
 

District 1 PreConstruction 
1475 Jesse Jewell Pkwy 
Suite 100 
Gainesville, GA, 30501 
770.533.8279 office 
 

 

 
You take every precaution - wash your hands, social distance, wear a mask. So, if you must drive, consider this ... higher 
speeds make for more serious crashes. To decrease the odds of a serious crash increase the distance between you and 
the vehicle in front of you. And slow down to the posted speed limit. Drive Alert Arrive Alive, Georgia. 
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END PROJECT

E: 2508279.3374

N: 1550711.7637 

TANGER BLVD STA. 17+99.00
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Typical Sections 



TYPICAL SECTIONS

05-0001   
N.T.S.

8’

4’

C L

PROFILE GRADE

TRAVEL LANE VARIES
31’ TO 43’

TYPICAL SECTION No. 1

MATCH EXISTMATCH EXIST

C L

PROFILE GRADE
2.5’

13’ 30’
TRAVEL LANE VARIES
31’ TO 43’

TYPICAL SECTION No. 2

STA. 21+94.00 TO STA. 23+00.00

SR15/US441

MATCH EXIST

C L

PROFILE GRADE

17’ 31’

4:1

VARIES

VARIES

14’

TRAVEL LANE VARIES
31’ TO 43’

14’

TYPICAL SECTION No. 3

STA. 24+50.00 TO 26+13.00

SR15/US441

C L

PROFILE GRADE

24’ 24’2.5’ 2.5’

0.5’

TYPICAL SECTION No. 4

MATCH EXIST
6%

0.46% - 2% 2%
4:1

MAX

2:1

0.5’

MILL/INLAY ISLAND WIDTH

NOTE: STA. 5+65 TO 5+75/19+00 TO 19+15 OMIT CONC. ISLAND 

STA. 5+75.00 TO STA. 19+00.00

SR15/US441

        

TRAVEL LANE VARIES

31’ TO 43’

               

AND SHOULDER GRADING INFORMATION

STANDARDS AND DETAILS FOR GUARDRAIL LOCATIONS

SEE PLANS/CROSS SECTIONS/APPLICABLE 

SLOPE   : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.

DATA. LOCATIONS OF NORMAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.

NOTE: FOR METHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE

SEE PLAN SHEETS.

*

EXISTING GROUND.

SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO 

TAPER DETAILS

NOTE: SEE PLANS FOR SHOULDER 

15’ TO 43’

VARIES

15’ TO 43’

VARIES

VARIES 0’ TO 2.2’

STA. 0+50.00 TO 2+00.00 LT

STA. 0+50.00 TO 2+00.00 RT

TANGER BLVD

 " DEPTH4
-1S  MILLING, 1

R  CONCRETE SIDEWALK, 4 IN

Q  CENTER LINE RUMBLE STRIPS, GDOT DETAIL T-24/T-25

P  PAVEMENT SAFETY EDGE TREATMENT, GDOT DETAIL P-7

O  MILLING, VARIABLE DEPTH

N  LEVELING, INCL BITUM MATL & H LIME, AS DIRECTED BY ENGINEER

M  330 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

L  135 LB/SY 9.5MM SUPERPAVE TYPE II, BLEND 1, INCL BITUM MATL & H LIME

K  CONCRETE SIDE BARRIER, TP-6S, TP-6SA, TP-SB. TP-6SC, GDOT SPECIAL DETAIL 4949C

J  CLASS B CONCRETE, RETAINING WALL, GDOT STD 9031L

I  PLAN CONCRETE DITCH PAVING, 4 IN

H  10 IN GRADED AGGREGATE BASE COURSE, INCL MATL

G  440 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

F  CLASS B CONCRETE, BASE OR PVMT WIDENING, SEE DETAIL DWG. 05-0010 FOR DEPTH

E  135 LB/SY 9.5MM SUPERPAVE TYPE II, GP 2 ONLY, INCL BITUM MATL & H LIME

D  CONCRETE CURB & GUTTER, 8 IN X 30 IN, TP-2

C  220 LB/SY 19MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

B  CONCRETE MEDIAN, 6 IN, TP-7 FACE, DOWELED

A  165 LB/SY 12.5MM SUPERPAVE, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME

EXISTING BASE MATERIAL

REPLACE IN-KIND ON 
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N.T.S.
TYPICAL SECTIONS

05-0002   

C L

PROFILE GRADE

24’ 24’2.5’7.5’

0.5’

2.5’

0.5’

MAX

4:1

MAX

2:1

2%2%

TYPICAL SECTION No. 5

C L

PROFILE GRADE

MAX

4:1

24’ 24’ 2.5’

0.5’

7.5’2.5’

0.5’

7.5’

2:1
MAX

2:1

2’ - 4’

2:1

TYPICAL SECTION No. 6

STA. 3+20.00 TO 3+75.00

TANGER BLVD

MAX

4:1

7.5’24’

LC 

PROFILE GRADE 0.5’

24’ 2.5’2.5’

0.5’

7.5’
2’

MAX

1:
1

2:1

TYPICAL SECTION No. 7

STA. 3+75.00 TO 4+75.00

TANGER BLVD

2:1

2% 2%

2% 2%

1’

PROFILE GRADE

LC 

0.5’

7.5’2.5’12’12’-24’

2:1
2:

1
2.5’

0.5’

7.5’

1’

2’

2:1

MAX

1:
1

TYPICAL SECTION No. 8

STA. 4+75.00 TO 5+80.00

TANGER BLVD

2%2%

2%2%

2% 2%

2% 2%

2% 2%

SLOPE   : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.

DATA. LOCATIONS OF NORMAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.

NOTE: FOR METHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE

SEE PLAN SHEETS.

*

EXISTING GROUND.

SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO 

CONCRETE DITCH PAVING LOCATED BEHIND WALLS

NOTE: WEEPHOLES SHALL BE OMITTED FROM

SEE DWG 05-0010 FOR UNDERDRAIN DETAIL

SEE PLANS FOR UNDERDRAIN LOCATION UNDER PAVED DITCHES

TAPER DETAILS

NOTE: SEE PLANS FOR SHOULDER 

             
2.2’ TO 7.5’

VARIES

VARIES 40’ TO 41’

VARIES 41’ TO 42’

STA. 1+50.00 TO 3+20.00 LT

STA. 2+00.00 TO 3+20.00 RT

TANGER BLVD

 " DEPTH4
-1S  MILLING, 1

R  CONCRETE SIDEWALK, 4 IN

Q  CENTER LINE RUMBLE STRIPS, GDOT DETAIL T-24/T-25

P  PAVEMENT SAFETY EDGE TREATMENT, GDOT DETAIL P-7

O  MILLING, VARIABLE DEPTH

N  LEVELING, INCL BITUM MATL & H LIME, AS DIRECTED BY ENGINEER

M  330 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

L  135 LB/SY 9.5MM SUPERPAVE TYPE II, BLEND 1, INCL BITUM MATL & H LIME

K  CONCRETE SIDE BARRIER, TP-6S, TP-6SA, TP-SB. TP-6SC, GDOT SPECIAL DETAIL 4949C

J  CLASS B CONCRETE, RETAINING WALL, GDOT STD 9031L

I  PLAN CONCRETE DITCH PAVING, 4 IN

H  10 IN GRADED AGGREGATE BASE COURSE, INCL MATL

G  440 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

F  CLASS B CONCRETE, BASE OR PVMT WIDENING, SEE DETAIL DWG. 05-0010 FOR DEPTH

E  135 LB/SY 9.5MM SUPERPAVE TYPE II, GP 2 ONLY, INCL BITUM MATL & H LIME

D  CONCRETE CURB & GUTTER, 8 IN X 30 IN, TP-2

C  220 LB/SY 19MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

B  CONCRETE MEDIAN, 6 IN, TP-7 FACE, DOWELED

A  165 LB/SY 12.5MM SUPERPAVE, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME

1’-4’

0%-25%

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

BANKS COUNTY

SR15/US441 AND TANGER BLVD

0015670

REVISION DATES

11/18/2019

jseagraves

GPLOT-V8

gplotborder-V8i-PO.tbl

0015670_05.dgn

     

2:09:00 PM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

DISTRICT 1

D

E

C

G

H

E

C

G

H

E

C

G

H

E

C

G

H

D

D

D

I

J

I

I

J



N.T.S.
TYPICAL SECTIONS

05-0003   

LC 

PROFILE GRADE

12’ 2.5’ 7.5’

2:
1

0.5’

12’-24’

2:1

2:1
2.5’

0.5’

7.5’

TYPICAL SECTION No. 9

STA. 5+80.00 TO 7+20.00

TANGER BLVD

LC 

PROFILE GRADE

2:
1

2:1

MAX1:
1

MAX
1:

1

1’-2’

2:1

12’ 2.5’ 7.5’

0.5’

2.5’7.5’

0.5’

12’

TYPICAL SECTION No. 10

STA. 7+20.00 TO 9+92.00

TANGER BLVD

1’-2’

2% 2%

2% 2%

LC 

PROFILE GRADE

2.5’7.5’ 12’

2%

0.5’

2%

12’ 2.5’ 7.5’

2:
1

0.5’

2:1

2:1

2’

MAX

1:
1

TYPICAL SECTION No. 11

STA. 9+92.00 TO 10+80.00

TANGER BLVD

1’

2% 2%

2%2%

2% 2%

SLOPE   : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.

DATA. LOCATIONS OF NORMAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.

NOTE: FOR METHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE

SEE PLAN SHEETS.

*

EXISTING GROUND.

SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO 

CONCRETE DITCH PAVING LOCATED BEHIND WALLS

NOTE: WEEPHOLES SHALL BE OMITTED FROM

VARIES 42’ TO 60’

VARIES 39’ TO 60’

VARIES 30’ TO 44’

 " DEPTH4
-1S  MILLING, 1

R  CONCRETE SIDEWALK, 4 IN

Q  CENTER LINE RUMBLE STRIPS, GDOT DETAIL T-24/T-25

P  PAVEMENT SAFETY EDGE TREATMENT, GDOT DETAIL P-7

O  MILLING, VARIABLE DEPTH

N  LEVELING, INCL BITUM MATL & H LIME, AS DIRECTED BY ENGINEER

M  330 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

L  135 LB/SY 9.5MM SUPERPAVE TYPE II, BLEND 1, INCL BITUM MATL & H LIME

K  CONCRETE SIDE BARRIER, TP-6S, TP-6SA, TP-SB. TP-6SC, GDOT SPECIAL DETAIL 4949C

J  CLASS B CONCRETE, RETAINING WALL, GDOT STD 9031L

I  PLAN CONCRETE DITCH PAVING, 4 IN

H  10 IN GRADED AGGREGATE BASE COURSE, INCL MATL

G  440 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

F  CLASS B CONCRETE, BASE OR PVMT WIDENING, SEE DETAIL DWG. 05-0010 FOR DEPTH

E  135 LB/SY 9.5MM SUPERPAVE TYPE II, GP 2 ONLY, INCL BITUM MATL & H LIME

D  CONCRETE CURB & GUTTER, 8 IN X 30 IN, TP-2

C  220 LB/SY 19MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

B  CONCRETE MEDIAN, 6 IN, TP-7 FACE, DOWELED

A  165 LB/SY 12.5MM SUPERPAVE, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME
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N.T.S.
TYPICAL SECTIONS

05-0004   

2.5’7.5’ 12’ 12’ 2.5’ 7.5’

LC 

PROFILE GRADE 0.5’

2%2%

0.5’

2:1

2’

2:1

MAX

3:1

4:1

TYPICAL SECTION No. 12

STA. 10+80.00 TO 11+58.00

TANGER BLVD

2% 2%

2:1

2’-4’

4:1

FOR DITCH LOCATIONS

SEE PLANS/CROSS SECTIONS

FOR DITCH LOCATIONS

SEE PLANS/CROSS SECTIONS4:1
MAX

2:1

2:
1

4’

2.5’7.5’ 12’ 12’ 2.5’

LC 

2% 2%
2%2%

0.5’ PROFILE GRADE 0.5’

AND SHOULDER GRADING INFORMATION

STANDARDS AND DETAILS FOR GUARDRAIL LOCATIONS

SEE PLANS/CROSS SECTIONS/APPLICABLE 

TYPICAL SECTION No. 13

STA. 11+58.00 TO 12+90.05

TANGER BLVD

FOR DITCH LOCATIONS

SEE PLANS/CROSS SECTIONS
MAX

2:1

2:
1

4’

AND SHOULDER GRADING INFORMATION

STANDARDS AND DETAILS FOR GUARDRAIL LOCATIONS

SEE PLANS/CROSS SECTIONS/APPLICABLE 

2%

12’ 2.5’

C L

PROFILE GRADE

12’2.5’7.5’

2%

4:1

0.5’ 0.5’

S.E.% S.E.%

TYPICAL SECTION No. 14

STA. 12+90.05 TO 14+25.42

TANGER BLVD (SUPERELEVATED SECTION)

SLOPE   : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.

DATA. LOCATIONS OF NORMAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.

NOTE: FOR METHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE

SEE PLAN SHEETS.

*

EXISTING GROUND.

SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO 

MAX

2:1

2:
1

  0’-4’

MAX2:
1

2.5’

0.5’

S.E.%

12’

2%

C L

PROFILE GRADE0.5’

2.5’

2%

12’

S.E.%

AND SHOULDER GRADING INFORMATION

STANDARDS AND DETAILS FOR GUARDRAIL LOCATIONS

SEE PLANS/CROSS SECTIONS/APPLICABLE 

FOR DITCH LOCATIONS

SEE PLANS/CROSS SECTIONS

MAX2:
12:1

4’

TYPICAL SECTION No. 15

STA. 14+25.42 TO 17+26.00

TANGER BLVD (SUPERELEVATED SECTION)

FOR DITCH LOCATIONS

SEE PLANS/CROSS SECTIONS

AND SHOULDER GRADING INFORMATION

STANDARDS AND DETAILS FOR GUARDRAIL LOCATIONS

SEE PLANS/CROSS SECTIONS/APPLICABLE 

SEE DWG 05-0010 FOR UNDERDRAIN DETAIL

SEE PLANS FOR UNDERDRAIN LOCATION UNDER PAVED DITCHES

 " DEPTH4
-1S  MILLING, 1

R  CONCRETE SIDEWALK, 4 IN

Q  CENTER LINE RUMBLE STRIPS, GDOT DETAIL T-24/T-25

P  PAVEMENT SAFETY EDGE TREATMENT, GDOT DETAIL P-7

O  MILLING, VARIABLE DEPTH

N  LEVELING, INCL BITUM MATL & H LIME, AS DIRECTED BY ENGINEER

M  330 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

L  135 LB/SY 9.5MM SUPERPAVE TYPE II, BLEND 1, INCL BITUM MATL & H LIME

K  CONCRETE SIDE BARRIER, TP-6S, TP-6SA, TP-SB. TP-6SC, GDOT SPECIAL DETAIL 4949C

J  CLASS B CONCRETE, RETAINING WALL, GDOT STD 9031L

I  PLAN CONCRETE DITCH PAVING, 4 IN

H  10 IN GRADED AGGREGATE BASE COURSE, INCL MATL

G  440 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

F  CLASS B CONCRETE, BASE OR PVMT WIDENING, SEE DETAIL DWG. 05-0010 FOR DEPTH

E  135 LB/SY 9.5MM SUPERPAVE TYPE II, GP 2 ONLY, INCL BITUM MATL & H LIME

D  CONCRETE CURB & GUTTER, 8 IN X 30 IN, TP-2

C  220 LB/SY 19MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

B  CONCRETE MEDIAN, 6 IN, TP-7 FACE, DOWELED

A  165 LB/SY 12.5MM SUPERPAVE, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME
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N.T.S.
TYPICAL SECTIONS

05-0005   

PROFILE GRADE

C L

AND SHOULDER GRADING INFORMATION

STANDARDS AND DETAILS FOR GUARDRAIL LOCATIONS

SEE PLANS/CROSS SECTIONS/APPLICABLE 

MAX2:
1

0.5’

2.5’

TYPICAL SECTION No. 16

STA. 17+26.00 TO 17+67.40

TANGER BLVD INTERSECTION WITH SR15/US441

PROFILE GRADE

C L

12’ 24’2’

SEE CROSS SECTIONS

*CROSS SLOPE VARIES

*% *% *%

**

TO CONSTR. V-DITCH AS SHOWN IN PLANS

**MATCH EXISTING FRONT SLOPE

TYPICAL SECTION No. 17

PROFILE GRADE

C L

12’ 24’2.5’

0.5’

2.5’

0.5’

2.6’2.6’

MAX

2:1

MAX
2:1

MAX
2:1

MAX

2:1
*% *%

TYPICAL SECTION No. 18

PROFILE GRADE

C L

VARIES VARIES

EDGE OF PAVEMENT

MATCH EXISTING 

EDGE OF PAVEMENT

MATCH EXISTING 

TYPICAL SECTION No. 19

CROSS SLOPE AT INTERSECTION

*%: SEE CROSS SECTIONS FOR TRANSITION

12’ 12’

*%*%

CROSS SLOPE AT INTERSECTION

*%: SEE CROSS SECTIONS FOR TRANSITION

STA. 1+00.00 TO 3+76.00

E. RIDGEWAY RD (EAST)

STA. 3+14.00 TO 4+91.28

E. RIDGEWAY RD (WEST)

STA. 2+55.00 TO 3+14.00

E. RIDGEWAY RD (WEST)

SLOPE   : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.

DATA. LOCATIONS OF NORMAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.

NOTE: FOR METHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE

SEE PLAN SHEETS.

*

EXISTING GROUND.

SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO 

 " DEPTH4
-1S  MILLING, 1

R  CONCRETE SIDEWALK, 4 IN

Q  CENTER LINE RUMBLE STRIPS, GDOT DETAIL T-24/T-25

P  PAVEMENT SAFETY EDGE TREATMENT, GDOT DETAIL P-7

O  MILLING, VARIABLE DEPTH

N  LEVELING, INCL BITUM MATL & H LIME, AS DIRECTED BY ENGINEER

M  330 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

L  135 LB/SY 9.5MM SUPERPAVE TYPE II, BLEND 1, INCL BITUM MATL & H LIME

K  CONCRETE SIDE BARRIER, TP-6S, TP-6SA, TP-SB. TP-6SC, GDOT SPECIAL DETAIL 4949C

J  CLASS B CONCRETE, RETAINING WALL, GDOT STD 9031L

I  PLAN CONCRETE DITCH PAVING, 4 IN

H  10 IN GRADED AGGREGATE BASE COURSE, INCL MATL

G  440 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

F  CLASS B CONCRETE, BASE OR PVMT WIDENING, SEE DETAIL DWG. 05-0010 FOR DEPTH

E  135 LB/SY 9.5MM SUPERPAVE TYPE II, GP 2 ONLY, INCL BITUM MATL & H LIME

D  CONCRETE CURB & GUTTER, 8 IN X 30 IN, TP-2

C  220 LB/SY 19MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

B  CONCRETE MEDIAN, 6 IN, TP-7 FACE, DOWELED

A  165 LB/SY 12.5MM SUPERPAVE, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME

2%

2% 2%
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N.T.S.
TYPICAL SECTIONS

05-0006   

PROFILE GRADE

C L

2%2%

12’ 12’ 4’8’

4:1 4:1

TYPICAL SECTION No. 20

STA. 0+72.00 TO 1+15.00

FAULKNER RD

PROFILE GRADE

C L

MAX
2:1 MAX

2:1 MAX*
1:

1

12’2’

2’-5’

12’ 2’

2’

0’-4’

4" CONCRETE PAVEMENT

SLOPE SHALL BE CONSTRUCTED WITH 

*WHERE 2:1 IS EXCEEDED, 

TYPICAL SECTION No. 21

STA. 1+15.00 TO 2+62.00

FAULKNER RD

2% 2%

FOR DITCH LOCATIONS

SEE PLANS/CROSS SECTIONS

AND SHOULDER GRADING INFORMATION

STANDARDS AND DETAILS FOR GUARDRAIL LOCATIONS

SEE PLANS/CROSS SECTIONS/APPLICABLE 

C L

PROFILE GRADE

12’

2%

12’2’

2%

2’

2’-2.8’

4:1

MAX
2:1

4’

2:
1

TYPICAL SECTION No. 22

STA. 2+62.00 TO 2+79.28

FAULKNER RD

C L

12’12’

PROFILE GRADE

FOR DITCH LOCATIONS

SEE PLANS/CROSS SECTIONS

4’

2:
1

S.E.%S.E.%

2’

MAX
2:1

4:1

2’

2.8-8’

%
%

SLOPE SHALL NOT EXCEED 8%
ALGEBRAIC DIFFERENCE IN PAVING SLOPE AND SHOULDER 

 SHOULDERS)
GREATER (BUT NOT LESS THAN 2.00% PER FT FOR UNPAVED

RATE OF S.E., OR NORMAL SHOULDER SLOPE, WHICHEVER IS:

SLOPE   : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.

DATA. LOCATIONS OF NORMAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.

NOTE: FOR METHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE

SEE PLAN SHEETS.

*

EXISTING GROUND.

SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO 

TYPICAL SECTION No. 23

STA. 2+79.28 TO 4+75.00

FAULKNER RD (SUPERELEVATED SECTION)

PROFILE GRADE

12’

C L

2.5’

0.5’

2.5’

0.5’

7.5’

12’

S.E.%
S.E.%

AND SHOULDER GRADING INFORMATION

STANDARDS AND DETAILS FOR GUARDRAIL LOCATIONS

SEE PLANS/CROSS SECTIONS/APPLICABLE 

4:1MAX
2:1

TYPICAL SECTION No. 24

STA. 4+75.00 TO 5+48.70

FAULKNER RD (SUPERELEVATED SECTION)

TRANSITION CROSS SLOPES

S.E.%: SEE CROSS SECTIONS FOR INTERSECTION

6%

 " DEPTH4
-1S  MILLING, 1

R  CONCRETE SIDEWALK, 4 IN

Q  CENTER LINE RUMBLE STRIPS, GDOT DETAIL T-24/T-25

P  PAVEMENT SAFETY EDGE TREATMENT, GDOT DETAIL P-7

O  MILLING, VARIABLE DEPTH

N  LEVELING, INCL BITUM MATL & H LIME, AS DIRECTED BY ENGINEER

M  330 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

L  135 LB/SY 9.5MM SUPERPAVE TYPE II, BLEND 1, INCL BITUM MATL & H LIME

K  CONCRETE SIDE BARRIER, TP-6S, TP-6SA, TP-SB. TP-6SC, GDOT SPECIAL DETAIL 4949C

J  CLASS B CONCRETE, RETAINING WALL, GDOT STD 9031L

I  PLAN CONCRETE DITCH PAVING, 4 IN

H  10 IN GRADED AGGREGATE BASE COURSE, INCL MATL

G  440 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

F  CLASS B CONCRETE, BASE OR PVMT WIDENING, SEE DETAIL DWG. 05-0010 FOR DEPTH

E  135 LB/SY 9.5MM SUPERPAVE TYPE II, GP 2 ONLY, INCL BITUM MATL & H LIME

D  CONCRETE CURB & GUTTER, 8 IN X 30 IN, TP-2

C  220 LB/SY 19MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

B  CONCRETE MEDIAN, 6 IN, TP-7 FACE, DOWELED

A  165 LB/SY 12.5MM SUPERPAVE, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME

6%

2% *

*

VARIES

*

VARIES

*VARIES

*

*6% TO -2%

*6% TO -2%

*-6% TO 2%

*-6% TO 2%

*6% TO 10%

*10% TO 8%
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N.T.S.
TYPICAL SECTIONS

05-0007   

C L

12’

*%*%

PROFILE GRADE

2%

2.5’2.5’

2%

9.5’9.5’

5’5’

0.5’0.5’

4:1

MAX

2:1

TYPICAL SECTION No. 25

S.E.%
S.E.%

PROFILE GRADE

C L

4:1

MAX

2:1

2%

5’

9.5’2.5’

0.5’

0.5’

5’

2%

9.5’ 2.5’ 12’

12’

SLOPE   : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.

DATA. LOCATIONS OF NORMAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.

NOTE: FOR METHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE

SEE PLAN SHEETS.

*

EXISTING GROUND.

SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO 

TYPICAL SECTION No. 27

STA. 2+15.28 TO 3+00.00

ACCESS RD (SUPERELEVATED SECTION)

S.E.% S.E.% 2%

5’

9.5’

4:1

2.5’

MAX

2:1

9.5’

2%

5’

2.5’

C L

PROFILE GRADE

12’
12’

TYPICAL SECTION No. 28

STA. 3+00.00 TO 4+17.47

ACCESS RD (SUPERELEVATED SECTION)

2%

5’

9.5’

4:1

2.5’

MAX

2:1

9.5’

2%

5’

2.5’

C L

PROFILE GRADE

12’

TYPICAL SECTION No. 29

*% *%

STA. 0+50.00 TO 1+50.00

ACCESS RD (INTERSECTION AT TANGER BLVD)

STA. 4+17.47 TO 5+24.00

ACCESS RD (INTERSECTION AT SR15/US441)
CROSS SLOPE AT INTERSECTION

*%: SEE CROSS SECTIONS FOR TRANSITION

CROSS SLOPE AT INTERSECTION

*%: SEE CROSS SECTIONS FOR TRANSITION

SPECIAL TYPICAL SECTION

0.5’

20’

**

WATER SHALL NOT BE TRAPPED IN THE GUTTER

**SLOPE FOR POSITIVE DRAINAGE

8 IN X 24 IN, TP-2

CONCRETE CURB & GUTTER, 

STA. 0+53.00 (RT) TO 1+18 (RT)

ACCESS RD - RUBY TUESDAY’S DRIVEWAY CLOSURE

 " DEPTH4
-1S  MILLING, 1

R  CONCRETE SIDEWALK, 4 IN

Q  CENTER LINE RUMBLE STRIPS, GDOT DETAIL T-24/T-25

P  PAVEMENT SAFETY EDGE TREATMENT, GDOT DETAIL P-7

O  MILLING, VARIABLE DEPTH

N  LEVELING, INCL BITUM MATL & H LIME, AS DIRECTED BY ENGINEER

M  330 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

L  135 LB/SY 9.5MM SUPERPAVE TYPE II, BLEND 1, INCL BITUM MATL & H LIME

K  CONCRETE SIDE BARRIER, TP-6S, TP-6SA, TP-SB. TP-6SC, GDOT SPECIAL DETAIL 4949C

J  CLASS B CONCRETE, RETAINING WALL, GDOT STD 9031L

I  PLAN CONCRETE DITCH PAVING, 4 IN

H  10 IN GRADED AGGREGATE BASE COURSE, INCL MATL

G  440 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

F  CLASS B CONCRETE, BASE OR PVMT WIDENING, SEE DETAIL DWG. 05-0010 FOR DEPTH

E  135 LB/SY 9.5MM SUPERPAVE TYPE II, GP 2 ONLY, INCL BITUM MATL & H LIME

D  CONCRETE CURB & GUTTER, 8 IN X 30 IN, TP-2

C  220 LB/SY 19MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

B  CONCRETE MEDIAN, 6 IN, TP-7 FACE, DOWELED

A  165 LB/SY 12.5MM SUPERPAVE, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME12’-42.5’

C L

12’

*%*%

PROFILE GRADE

2%

2.5’2.5’

2%

9.5’9.5’

5’5’

0.5’0.5’

4:1

MAX

2:1

TYPICAL SECTION No. 26

STA. 1+50.00 TO 2+15.28

ACCESS RD (INTERSECTION AT TANGER BLVD)

CROSS SLOPE AT INTERSECTION

*%: SEE CROSS SECTIONS FOR TRANSITION

12’

12’-30.56’

**
**

**

**

ON EXISTING ASHPALT/BASE MATERIAL

**NOTE: PROPOSD C&G TO BE CONSTRUCTED

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

BANKS COUNTY

SR15/US441 AND TANGER BLVD

0015670

REVISION DATES

11/18/2019

jseagraves

GPLOT-V8

gplotborder-V8i-PO.tbl

0015670_05.dgn

     

2:09:40 PM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

DISTRICT 1

L

C

M

H

D

R

R

R

R

R

R

R

R

L

C

M

H

L

O

L

O

D

D

D

N

N

L

C

M

H

L

C

M

H

D

R

R



TYPICAL SECTIONS

05-0008   
N.T.S.

C L

PROFILE GRADE

2.5’

0.5’

TYPICAL SECTION No. 30

0.46% - 2%MAX

2:1

STA. 0+50.00 TO 1+50.00

TANGER BLVD - STAGE 1

C L

PROFILE GRADE

24’2.5’7.5’

0.5’

MAX

2:1

2%

TYPICAL SECTION No. 31

C L

PROFILE GRADE

24’2.5’

0.5’

7.5’

2:1

TYPICAL SECTION No. 32

LC 

PROFILE GRADE

24’2.5’

0.5’

7.5’
2’

MAX

1:
1

2:1

TYPICAL SECTION No. 33

2:1

SEE PLANS, CROSS SECTIONS, AND WALL ENVELOPES FOR OFFSET

2%

2%

1’

2%

2%

2%

CONCRETE DITCH PAVING LOCATED BEHIND WALLS

NOTE: WEEPHOLES SHALL BE OMITTED FROM

SEE DWG 05-0008 FOR UNDERDRAIN DETAIL

SEE PLANS FOR UNDERDRAIN LOCATION UNDER PAVED DITCHES

STA. 1+50.00 TO 3+20.00

TANGER BLVD STAGE 1

STA. 3+20.00 TO 3+75.00

TANGER BLVD STAGE 1

FOR SLOPE

SEE STAGE 1 CROSS SECTIONS 

STA. 3+75.00 TO 4+68.05

TANGER BLVD STAGE 1

FOR SLOPE

SEE STAGE 1 CROSS SECTIONS 

SLOPE   : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.

DATA. LOCATIONS OF NORMAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.

NOTE: FOR METHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE

SEE PLAN SHEETS.

*

EXISTING GROUND.

SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO 

-FAULKNER RD: TYPICAL SECTIONS 20-24 SHALL BE USED

-E. RIDGEWAY RD (WEST): TYPICAL SECTIONS 17 & 18 SHALL BE USED

SHALL BE USED

-TANGER BLVD:  FROM STA. 4+68.05 FORWARD, TYPICAL SECTIONS 7-16

STAGE 1 NOTES:

 " DEPTH4
-1S  MILLING, 1

R  CONCRETE SIDEWALK, 4 IN

Q  CENTER LINE RUMBLE STRIPS, GDOT DETAIL T-24/T-25

P  PAVEMENT SAFETY EDGE TREATMENT, GDOT DETAIL P-7

O  MILLING, VARIABLE DEPTH

N  LEVELING, INCL BITUM MATL & H LIME, AS DIRECTED BY ENGINEER

M  330 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

L  135 LB/SY 9.5MM SUPERPAVE TYPE II, BLEND 1, INCL BITUM MATL & H LIME

K  CONCRETE SIDE BARRIER, TP-6S, TP-6SA, TP-SB. TP-6SC, GDOT SPECIAL DETAIL 4949C

J  CLASS B CONCRETE, RETAINING WALL, GDOT STD 9031L

I  PLAN CONCRETE DITCH PAVING, 4 IN

H  10 IN GRADED AGGREGATE BASE COURSE, INCL MATL

G  440 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

F  CLASS B CONCRETE, BASE OR PVMT WIDENING, SEE DETAIL DWG. 05-0010 FOR DEPTH

E  135 LB/SY 9.5MM SUPERPAVE TYPE II, GP 2 ONLY, INCL BITUM MATL & H LIME

D  CONCRETE CURB & GUTTER, 8 IN X 30 IN, TP-2

C  220 LB/SY 19MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

B  CONCRETE MEDIAN, 6 IN, TP-7 FACE, DOWELED

A  165 LB/SY 12.5MM SUPERPAVE, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIME

24’-36’

MAX

2:1

2’ - 4’

2:1

1’-4’

0%-25%
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TYPICAL SECTIONS

05-0009   
N.T.S.

C L

PROFILE GRADE

24’ 2.5’

0.5’

MAX

4:12%

TYPICAL SECTION No. 35

2%

TAPER DETAILS

NOTE: SEE PLANS FOR SHOULDER 

STA. 2+00.00 TO 4+68.05

TANGER BLVD - STAGE 2

SLOPE   : SEE ROADWAY PLANS FOR SUPERELEVATION RATES AND TRANSITIONS.

DATA. LOCATIONS OF NORMAL CROWN & FULL S.E. NOTED ON CONSTR CENTERLINE.

NOTE: FOR METHOD OF SUPERELEVATION SEE CONSTR PLAN & PROFILE SHEETS-CURVE

SEE PLAN SHEETS.

*

EXISTING GROUND.

SHOULDER MAY BE GRADED AWAY FROM ROADWAY TO FACILITATE THE SLOPE TIE TO 

-ACCESS RD: TYPICAL SECTIONS 25-28 SHALL BE USED

SHALL BE USED

-TANGER BLVD:  FROM STA. 4+68.05 FORWARD, TYPICAL SECTIONS 7-16

STAGE 2 NOTES:

CONSTRUCTION

TIE INTO STAGE 1 

2.2’ TO 7.5’

VARIES
             

 " DEPTH4
-1S  MILLING, 1

R  CONCRETE SIDEWALK, 4 IN

Q  CENTER LINE RUMBLE STRIPS, GDOT DETAIL T-24/T-25

P  PAVEMENT SAFETY EDGE TREATMENT, GDOT DETAIL P-7

O  MILLING, VARIABLE DEPTH

N  LEVELING, INCL BITUM MATL & H LIME, AS DIRECTED BY ENGINEER

M  330 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

L  135 LB/SY 9.5MM SUPERPAVE TYPE II, BLEND 1, INCL BITUM MATL & H LIME

K  CONCRETE SIDE BARRIER, TP-6S, TP-6SA, TP-SB. TP-6SC, GDOT SPECIAL DETAIL 4949C

J  CLASS B CONCRETE, RETAINING WALL, GDOT STD 9031L

I  PLAN CONCRETE DITCH PAVING, 4 IN

H  10 IN GRADED AGGREGATE BASE COURSE, INCL MATL

G  440 LB/SY 25MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

F  CLASS B CONCRETE, BASE OR PVMT WIDENING, SEE DETAIL DWG. 05-0010 FOR DEPTH

E  135 LB/SY 9.5MM SUPERPAVE TYPE II, GP 2 ONLY, INCL BITUM MATL & H LIME

D  CONCRETE CURB & GUTTER, 8 IN X 30 IN, TP-2

C  220 LB/SY 19MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATL & H LIME

B  CONCRETE MEDIAN, 6 IN, TP-7 FACE, DOWELED

A  165 LB/SY 12.5MM SUPERPAVE, GP 2 ONLY, INCL POLYMER-MODIFIED BITUM MATL & H LIMEC L

PROFILE GRADE

24’ 2.5’

2%
4:1

VARIES 0’ TO 2.2’

TAPER DETAILS

NOTE: SEE PLANS FOR SHOULDER 
TYPICAL SECTION No. 34

0.5’

STA. 0+50.00 TO 2+00.00 

TANGER BLVD - STAGE 2

CONSTRUCTION

TIE INTO STAGE 1 
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SCALE

NO TYPICAL SECTIONS

05-0010   

SLOPE CUT FILL

SLOPE  CONTROLS

4:1

2:1 OVER 10’

0-10’

ALL

PAVEMENT REINFORCING FABRIC STRIP DETAIL

1.0’

4.0’ MAX
2.5’ MIN

0.25’

1.5’

4" CONCRETE DITCH PAAVING

MATERIAL

UNCLASSIFIED BACKFILL

No. 89 STONE

COARSE AGGREGATE FOR UNDERDRAINS

6 IN UNDERDRAIN PIPE

BERM DITCH

6 IN UNDERDRAIN DETAIL

SEE PLANS FOR LOCATIONS

8’-10’

8’

9’

9’

GUARDRAIL DETAIL (URBAN, TYPICAL)

GUARDRAIL DETAIL (RURAL, TYPICAL)

DETAILS

4391 FOR GUARDRAIL/SHOULDER 

4384, 4385, 4387, 4388, AND 

4000W, 4360, 4380, 4381, 4383, 

SEE GDOT STANDARDS/DETAILS S4, 

SEE PLANS FOR DETAILS OF CURB AND GUTTER CONSTRUCTION.

PLACE BASE AND PAVING AS SPECIFIED ON THE TYPICAL SECTION.

IN EXCAVATED AREAS GREATER THAN 5’-0" IN WIDTH, THE CONTRACTOR SHALL

MADE UNDER "CLASS B CONCRETE BASE AND PAVEMENT WIDENING".

OF THE BASE AND PAVING SPECIFIED BY THE TYPICAL SECTION.  PAYMENT WILL BE

THAT ARE 5’-0" OR LESS IN WIDTH, CLASS "B" CONCRETE SHALL BE PLACED IN LIEU

IN EXCAVATED AREAS BETWEEN THE EXISTING PAVING AND NEW CURB AND GUTTER

 OF CLASS "B" CONC. SHALL BE 16"

 ALIGNMENT, LESS THE SURFACE COURSE. WHERE REQUIRED ALONG SR15/US441,  DEPTH

NOTE: CLASS "B" CONC. DEPTH SHALL MATCH TYPICAL SECTION DEPTH OF ACCOMPANYING 
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ALLOWABLE  RANGES  TABLE

FOR THIS PROJECT, CROSS SLOPES THAT ARE ADJUSTED TO "BEST FIT"

EXISTING PAVEMENT SLOPES ARE SUBJECT TO THE FOLLOWING LIMITS:

 A.  NORMAL CROWN

 B.  SUPERELEVATION RATE

       S.E. RATE SHOWN ON PLANS OR SE RATE EXISTING IN FIELD,

       WHICHEVER IS GREATER.

 C.  SUPERELEVATION TRANSITION LENGTH  (LENGTH FROM FLAT POINT TO FULL SE)

           MINIMUM       1:150                        0.67%

           DESIRABLE     1:200                        0.50%

           MAXIMUM       1:300                        0.33%

             LENGTH SHALL BE SET TO AVOID CREATING A FLAT GUTTER GRADE

             ON LOW SIDE AND TO AVOID FLAT CROSS SLOPES AT OR NEAR THE

             LOW POINT OF VERTICAL CURVES.

 D.  POSITIONING OF SUPERELEVATION TRANSITION LENGTH ON SIMPLE CURVES

            50% OF TRANSITION INSIDE CURVE - MAXIMUM

            33% OF TRANSITION INSIDE CURVE - DESIRABLE

            20% OF TRANSITION INSIDE CURVE - MINIMUM

     NOTE: CROWN WIPE-OUT SHALL BE AT THE SAME RATE AS THE SE TRANSITION.

 E.  SMOOTHING OF BREAKS IN EDGE PROFILE AT BEGIN AND END OF TRANSITION

    SHALL BE ACCOMPLISHED BY VERTICAL CURVE WITH A MINIMUM LENGTH

    (IN FEET) EQUAL TO THE SPEED DESIGN (IN MPH).

          SECTION WITH GRADES                        SECTION WITH GRADES

                0.5% OR GREATER                            LESS THAN 0.5%

              0.0150 FT/FT - MINIMUM                     0.0156 FT/FT - MINIMUM

              0.0208 FT/FT - DESIRABLE                   0.0208 FT/FT - DESIRABLE

              0.0250 FT/FT - MAXIMUM                     0.0300 FT/FT - MAXIMUM

                RATE OF                   CORRESPONDING DIFFERENCE IN

                CHANGE                    GRADE BETWEEN PIVOT POINT

                                   AND EDGE OF PAVEMENT

GAB

EXISTING

GAB

EXISTING

MIN.

CENTERED

ON JOINT

FOOT THIS LAYER

EXISTING PAVEMENT IS TO BE RESURFACED WITH

TYPICAL SECTION DETAIL TO BE USED WHEN

TO DEPTH OF ADJOINING LAYER TO

EXISTING PAVEMENT IS TO BE RESURFACED WITH

TYPICAL SECTION DETAIL TO BE USED WHEN

SURFACE MIX

ASPHALTIC CONCRETE 19 mm SUPERPAVE

ASPHALTIC CONCRETE 25 mm SUPERPAVE

SURFACE MIX

ASPHALTIC CONCRETE 19 mm SUPERPAVE

ASPHALTIC CONCRETE, 25 mm SUPERPAVE

TWO INCHES OR MORE OF ASPHALTIC CONCRETE

PAVEMENT REINFORCEMENT FABRIC 18" WIDE, CENTERED ON JOINT
STAGGER VERTICAL JOINT ONE

LESS THAN TWO INCHES OF ASPHALTIC CONCRETE

PAVEMENT REINFORCEMENT FABRIC 18" WIDE

MILL EXISTING LANE ONE FOOT WIDE

1’ - 0"

BE PLACED.  COST OF MILLING FOR THIS WORK

TO BE INCLUDED IN THE UNIT PRICE BID FOR 

PAVEMENT REINFORCING FABRIC.

CLASS "B" CONCRETE

SURFACE COURSE

WIDTH

EXCAV.

AREA

0.0 < WIDTHS < 5.0

6" MIN.

NO SCALE

          Item Code 500-9999 - Cu. Yds.

CLASS "B" CONCRETE BASE OR PAVEMENT WIDENING

CLASS "B" CONCRETE BASE OR WIDENING DETAIL
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TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

NO BUILD

SHEET 1 OF 2EXISTING YEAR 2019 DHV

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2019
DHV VOLUMES

N

PM COMBINED - 5.0%
PM C.U. - 1.5%
PM S.U. - 3.5%

AM COMBINED - 13.5%
AM C.U. - 2.5%
AM S.U. - 11.0%

TRUCK PERCENTAGES
FAULKNER RD
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TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2019
DHV VOLUMES

SHEET 2 OF 2EXISTING YEAR 2019 DHV

NO BUILD

PM COMBINED - 4.0%
PM C.U. - 0.5%
PM S.U. - 3.5%

AM COMBINED - 4.5%
AM C.U. - 0.5%
AM S.U. - 4.0%

TRUCK PERCENTAGES
STEVE B TANGER BLVD (S)

N

PM COMBINED - 5.5%
PM C.U. - 0.0%
PM S.U. - 5.5%

AM COMBINED - 3.0%
AM C.U. - 0.0%
AM S.U. - 3.0%

TRUCK PERCENTAGES
E RIDGEWAY RD

PM COMBINED - 4.0%
PM C.U. - 1.5%
PM S.U. - 2.5%

AM COMBINED - 15.0%
AM C.U. - 1.5%
AM S.U. - 13.5%

TRUCK PERCENTAGES
E RIDGEWAY RD (N)

PM COMBINED - 3.5%
PM C.U. - 1.0%
PM S.U. - 2.5%

AM COMBINED - 7.0%
AM C.U. - 1.0%
AM S.U. - 6.0%

WB TRUCK PERCENTAGES
STEVE B TANGER BLVD (N)
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TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

NO BUILD

SHEET 1 OF 2OPEN YEAR 2023 DHV

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2023
DHV VOLUMES

PM COMBINED - 5.0%
PM C.U. - 1.5%
PM S.U. - 3.5%

AM COMBINED - 13.5%
AM C.U. - 2.5%
AM S.U. - 11.0%

TRUCK PERCENTAGES
FAULKNER RD
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TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2023
DHV VOLUMES

SHEET 2 OF 2OPEN YEAR 2023 DHV

NO BUILD

PM COMBINED - 5.5%
PM C.U. - 0.0%
PM S.U. - 5.5%

AM COMBINED - 3.0%
AM C.U. - 0.0%
AM S.U. - 3.0%

TRUCK PERCENTAGES
E RIDGEWAY RD

PM COMBINED - 4.0%
PM C.U. - 1.5%
PM S.U. - 2.5%

AM COMBINED - 15.0%
AM C.U. - 1.5%
AM S.U. - 13.5%

TRUCK PERCENTAGES
E RIDGEWAY RD (N)

PM COMBINED - 3.5%
PM C.U. - 1.0%
PM S.U. - 2.5%

AM COMBINED - 7.0%
AM C.U. - 1.0%
AM S.U. - 6.0%

WB TRUCK PERCENTAGES
STEVE B TANGER BLVD (N)
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TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

NO BUILD

SHEET 1 OF 2OPEN YEAR+2 2025 DHV

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2025
DHV VOLUMES

PM COMBINED - 5.0%
PM C.U. - 1.5%
PM S.U. - 3.5%
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TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2025
DHV VOLUMES

SHEET 2 OF 2OPEN YEAR+2 2025 DHV

NO BUILD

PM COMBINED - 5.5%
PM C.U. - 0.0%
PM S.U. - 5.5%

AM COMBINED - 3.0%
AM C.U. - 0.0%
AM S.U. - 3.0%

TRUCK PERCENTAGES
E RIDGEWAY RD
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PM C.U. - 1.5%
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AM COMBINED - 15.0%
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TRUCK PERCENTAGES
E RIDGEWAY RD (N)
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AM COMBINED - 7.0%
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AM S.U. - 6.0%
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STEVE B TANGER BLVD (N)



SR 15

F
A

U
L

K
N

E
R
 R

D

E
IS

E
N

H
O

W
E

R
 D

R

S
T

E
V

E
 B
 T

A
N

G
E

R
 B

L
V

D

E
 R
ID

G
E

W
A

Y
 R

D

H
O

L
ID

A
Y
 I

N
N
 D

R
W

Y

SR 15

D
R
IV

E
W

A
Y

N
 G

E
O

R
G
IA
 T

R
U

C
K
 C

E
N

T
E

R
 

TRAFFIC DIAGRAM

10-0007   

G
R

O
V

E
 C

R
E

E
K
 P

O
IN

T

MATCH BMATCH A

MM
(MM)

PM COMBINED - 3.0%
PM C.U. - 1.5%
PM S.U. - 1.5%

AM COMBINED - 5.0%
AM C.U. - 2.5%
AM S.U. - 2.5%

TRUCK PERCENTAGES
SR 15

580
(805)

745
(715)

MM
(10)

35
(MM)

MM
(5)

35
(MM)

MM
(5)

MM
(MM)

545
(810)

745
(710)

545
(805)

745
(710)

630
(890)

760
(760)

45
(15)

15
(15)

120
(115)

125
(155)

70
(70)

MM
(MM)

70
(115)

35
(15)

10
(15)

MM
(MM)

50
(45)

5
(MM)

10
(MM)

55
(40)

525
(760)

680
(675)

710
(1,055)

790
(955)

MM
(5)

130
(370)

180
(335)

85
(270)

MM
(MM)

125
(260)

MM
(5)

MM
(MM)

MM
(MM)

45
(100)

MM
(MM)

MM
(MM)

55
(75)

585
(790)

705
(685)

760
(1,165)

845
(1,020)

15
(65)

20
(40)

60
(75)

60
(95)

55
(75)

MM
(MM)

50
(85)

10
(40)

15
(25)

MM
(MM)

5
(MM)

5
(15)

5
(25)

10
(10)

700
(1,040)

775
(920)

N

REVISION DATES

7/1/2019

YKim

GPLOT-V8

COMBINED-DHVs.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:11:39 PM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

NO BUILD

SHEET 1 OF 2DESIGN YEAR 2043 DHV

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2043
DHV VOLUMES

PM COMBINED - 5.0%
PM C.U. - 1.5%
PM S.U. - 3.5%

AM COMBINED - 13.5%
AM C.U. - 2.5%
AM S.U. - 11.0%

TRUCK PERCENTAGES
FAULKNER RD



E
 R
ID

G
E

W
A

Y
 R

D

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

E RIDGEWAY RD (N)

E RIDGEWAY RD (S)

TRAFFIC DIAGRAM

10-0008   

MATCH B

5
(10)

50
(75)

65
(85)

65
(105)

40
(65)

130
(370)

180
(335)

80
(290)

155
(295)

75
(280)

145
(280)

35
(55)

55
(90)

10
(15)

60
(95)

60
(75)

80
(240)

140
(255)

35
(40)

45
(200)

40
(55)

10
(30)

MM
(25)

100
(195)

MM
(MM)

55
(75)

25
(60)

MM
(5)

10
(10)

25
(10)

MATCH A

PM COMBINED - 4.0%
PM C.U. - 0.5%
PM S.U. - 3.5%

AM COMBINED - 4.5%
AM C.U. - 0.5%
AM S.U. - 4.0%

TRUCK PERCENTAGES
STEVE B TANGER BLVD (S)

N

REVISION DATES

7/1/2019

YKim

GPLOT-V8

COMBINED-DHVs.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:11:39 PM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2043
DHV VOLUMES

SHEET 2 OF 2DESIGN YEAR 2043 DHV

NO BUILD

PM COMBINED - 5.5%
PM C.U. - 0.0%
PM S.U. - 5.5%

AM COMBINED - 3.0%
AM C.U. - 0.0%
AM S.U. - 3.0%

TRUCK PERCENTAGES
E RIDGEWAY RD

PM COMBINED - 4.0%
PM C.U. - 1.5%
PM S.U. - 2.5%

AM COMBINED - 15.0%
AM C.U. - 1.5%
AM S.U. - 13.5%

TRUCK PERCENTAGES
E RIDGEWAY RD (N)

PM COMBINED - 3.5%
PM C.U. - 1.0%
PM S.U. - 2.5%

AM COMBINED - 7.0%
AM C.U. - 1.0%
AM S.U. - 6.0%

WB TRUCK PERCENTAGES
STEVE B TANGER BLVD (N)



SR 15

F
A

U
L

K
N

E
R
 R

D

E
IS

E
N

H
O

W
E

R
 D

R

S
T

E
V

E
 B
 T

A
N

G
E

R
 B

L
V

D

E
 R
ID

G
E

W
A

Y
 R

D

H
O

L
ID

A
Y
 I

N
N
 D

R
W

Y

SR 15

D
R
IV

E
W

A
Y

N
 G

E
O

R
G
IA
 T

R
U

C
K
 C

E
N

T
E

R
 

TRAFFIC DIAGRAM

10-0009   

G
R

O
V

E
 C

R
E

E
K
 P

O
IN

T

MATCH BMATCH A

MM
(MM)

PM COMBINED - 3.0%
PM C.U. - 1.5%
PM S.U. - 1.5%

AM COMBINED - 5.0%
AM C.U. - 2.5%
AM S.U. - 2.5%

TRUCK PERCENTAGES
SR 15

585
(815)

755
(715)

MM
(10)

35
(MM)

MM
(5)

35
(MM)

MM
(5)

MM
(MM)

550
(820)

755
(710)

550
(815)

755
(710)

635
(900)

770
(760)

45
(15)

15
(15)

120
(115)

125
(155)

70
(70)

MM
(MM)

70
(115)

35
(15)

10
(15)

MM
(MM)

50
(45)

5
(MM)

10
(MM)

55
(40)

530
(770)

690
(675)

715
(1,070)

800
(965)

MM
(5)

130
(380)

180
(340)

85
(280)

MM
(MM)

125
(265)

MM
(5)

MM
(MM)

MM
(MM)

45
(100)

MM
(MM)

MM
(MM)

55
(75)

590
(800)

715
(685)

765
(1,180)

855
(1,030)

15
(65)

20
(40)

60
(75)

60
(95)

55
(75)

MM
(MM)

50
(85)

10
(40)

15
(25)

MM
(MM)

5
(MM)

5
(15)

5
(25)

10
(10)

705
(1,055)

785
(930)

REVISION DATES

7/1/2019

YKim

GPLOT-V8

COMBINED-DHVs.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:11:39 PM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

NO BUILD

SHEET 1 OF 2DESIGN YEAR+2 2045 DHV

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2045
DHV VOLUMES

N

PM COMBINED - 5.0%
PM C.U. - 1.5%
PM S.U. - 3.5%

AM COMBINED - 13.5%
AM C.U. - 2.5%
AM S.U. - 11.0%

TRUCK PERCENTAGES
FAULKNER RD



E
 R
ID

G
E

W
A

Y
 R

D

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

E RIDGEWAY RD (N)

E RIDGEWAY RD (S)

TRAFFIC DIAGRAM

10-0010   

MATCH B

5
(10)

50
(80)

65
(85)

65
(105)

40
(65)

130
(380)

180
(340)

80
(300)

155
(300)

75
(290)

145
(285)

35
(55)

55
(90)

10
(15)

60
(95)

60
(75)

80
(245)

140
(260)

35
(40)

45
(205)

40
(55)

10
(30)

MM
(25)

100
(200)

MM
(MM)

55
(75)

25
(65)

MM
(5)

10
(10)

25
(10)

MATCH A

REVISION DATES

7/1/2019

YKim

GPLOT-V8

COMBINED-DHVs.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:11:40 PM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2045
DHV VOLUMES

SHEET 2 OF 2DESIGN YEAR+2 2045 DHV

NO BUILD

PM COMBINED - 4.0%
PM C.U. - 0.5%
PM S.U. - 3.5%

AM COMBINED - 4.5%
AM C.U. - 0.5%
AM S.U. - 4.0%

TRUCK PERCENTAGES
STEVE B TANGER BLVD (S)

N

PM COMBINED - 5.5%
PM C.U. - 0.0%
PM S.U. - 5.5%

AM COMBINED - 3.0%
AM C.U. - 0.0%
AM S.U. - 3.0%

TRUCK PERCENTAGES
E RIDGEWAY RD

PM COMBINED - 4.0%
PM C.U. - 1.5%
PM S.U. - 2.5%

AM COMBINED - 15.0%
AM C.U. - 1.5%
AM S.U. - 13.5%

TRUCK PERCENTAGES
E RIDGEWAY RD (N)

PM COMBINED - 3.5%
PM C.U. - 1.0%
PM S.U. - 2.5%

AM COMBINED - 7.0%
AM C.U. - 1.0%
AM S.U. - 6.0%

WB TRUCK PERCENTAGES
STEVE B TANGER BLVD (N)



SR 15

F
A

U
L

K
N

E
R
 R

D

E
IS

E
N

H
O

W
E

R
 D

R

S
T

E
V

E
 B
 T

A
N

G
E

R
 B

L
V

D

E
 R
ID

G
E

W
A

Y
 R

D

H
O

L
ID

A
Y
 I

N
N
 D

R
W

Y

SR 15

D
R
IV

E
W

A
Y

N
 G

E
O

R
G
IA
 T

R
U

C
K
 C

E
N

T
E

R
 

TRAFFIC DIAGRAM

10-0011   

G
R

O
V

E
 C

R
E

E
K
 P

O
IN

T

MATCH BMATCH A

N

COMBINED - 6.0%
C.U. - 3.0%
S.U. - 3.0%

PERCENTAGES
24-HOUR TRUCK 

SR 15

8,650

8,650 8,600

25

8,650

8,600

25 25 25

8,650

50 50

225 225

25 175 175

25 8,150

1,125

25

8,150

475

25

475 1,125

9,450

9,450

1,625 1,625

8,625

800

MM

25 50

MM

800

25

50

2,550

2,550

8,625

7575

3,3503,350

11,225

11,225

475 475

175

175

10,925

125

MM

300 300

10,925

850

MM

125 850

12,075

12,075

975 975

25
25

REVISION DATES

7/1/2019

YKim

GPLOT-V8

COMBINED-AADT.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:12:02 PM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

NO BUILD

SHEET 1 OF 2EXISTING YEAR 2019 AADT

SR 15 YEAR 2019
AADT VOLUMES

COMBINED - 8.0%
C.U. - 1.0%
S.U. - 7.0%

PERCENTAGES
24-HOUR TRUCK 

FAULKNER RD



E
 R
ID

G
E

W
A

Y
 R

D

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

E RIDGEWAY RD (N)

E RIDGEWAY RD (S)

TRAFFIC DIAGRAM

10-0012   

MATCH B

MATCH A

N
3,350 3,350

775

2,575925

775

925

150

2,725

150

2,575

2,725

975

975

725

725

150

25

1,800

200 200

150

625

1,800

25 625

975

975

2,450 2,450

REVISION DATES

7/1/2019

YKim

GPLOT-V8

COMBINED-AADT.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:12:02 PM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

SR 15 YEAR 2019
AADT VOLUMES

SHEET 2 OF 2EXISTING YEAR 2019 AADT

NO BUILD

COMBINED - 5.5%
C.U. - 0.5%
S.U. - 5.0%

PERCENTAGES
24-HOUR TRUCK 

STEVE B TANGER BLVD

COMBINED - 8.0%
C.U. - 1.0%
S.U. - 7.0%

PERCENTAGES
24-HOUR TRUCK 

E RIDGEWAY RD (N)

COMBINED - 5.0%
C.U. - 0.0%
S.U. - 5.0%

PERCENTAGES
24-HOUR TRUCK 
E RIDGEWAY RD

COMBINED - 6.0%
C.U. - 1.0%
S.U. - 5.0%

PERCENTAGES
WB 24-HOUR TRUCK 

STEVE B TANGER BLVD (N)



SR 15

F
A

U
L

K
N

E
R
 R

D

E
IS

E
N

H
O

W
E

R
 D

R

S
T

E
V

E
 B
 T

A
N

G
E

R
 B

L
V

D

E
 R
ID

G
E

W
A

Y
 R

D

H
O

L
ID

A
Y
 I

N
N
 D

R
W

Y

SR 15

D
R
IV

E
W

A
Y

N
 G

E
O

R
G
IA
 T

R
U

C
K
 C

E
N

T
E

R
 

TRAFFIC DIAGRAM

10-0013   

G
R

O
V

E
 C

R
E

E
K
 P

O
IN

T

MATCH BMATCH A

75
(75)

8,825
(9,750)

8,825
(9,750)

50
(50)

50
(50)

25
(25)

25
(25)

25
(25)

25
(25)

8,825
(9,750)

8,825
(9,750)

8,775
(9,700)

8,775
(9,700)

9,650
(10,675)

9,650
(10,675)

225
(250)

225
(250)

1,650
(1,825)

1,650
(1,825)

1,150
(1,275)

25
(25)

1,150
(1,275)

175
(200)

175
(200)

25
(25)

475
(525)

25
(25)

25
(25)

475
(525)

8,325
(9,200)

8,325
(9,200)

11,450
(12,675)

11,450
(12,675)

75
(75)

3,425
(3,775)

3,425
(3,775)

2,600
(2,875)

MM
(MM)

2,600
(2,875)

50
(50)

50
(50)

MM
(MM)

825
(900)

25
(25)

25
(25)

825
(900)

8,800
(9,750)

8,800
(9,750)

12,325
(13,625)

12,325
(13,625)

475
(550)

475
(550)

1,000
(1,100)

1,000
(1,100)

875
(950)

MM
(MM)

875
(950)

300
(350)

300
(350)

MM
(MM)

125
(150)

175
(200)

175
(200)

125
(150)

11,150
(12,325)

11,150
(12,325)

N

COMBINED - 6.0%
C.U. - 3.0%
S.U. - 3.0%

PERCENTAGES
24-HOUR TRUCK 

SR 15

REVISION DATES

7/1/2019

YKim

GPLOT-V8

COMBINED-AADT.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:12:03 PM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

NO BUILD

SHEET 1 OF 2OPEN/DESIGN YEAR 2023/2043 AADT

2023 AADT = XXX
2043 AADT= (XXX)                   

SR 15 YEAR 2023/2043
AADT VOLUMES

COMBINED - 8.0%
C.U. - 1.0%
S.U. - 7.0%

PERCENTAGES
24-HOUR TRUCK 

FAULKNER RD



E
 R
ID

G
E

W
A

Y
 R

D

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

E RIDGEWAY RD (N)

E RIDGEWAY RD (S)

TRAFFIC DIAGRAM

10-0014   

MATCH B

150
(175)

925
(1,025)

925
(1,025)

950
(1,050)

950
(1,050)

3,425
(3,775)

3,425
(3,775)

2,775
(3,075)

2,775
(3,075)

2,625
(2,900)

2,625
(2,900)

800
(875)

800
(875)

150
(175)

1,000
(1,100)

1,000
(1,100)

2,500
(2,750)

2,500
(2,750)

650
(700)

1,825
(2,025)

650
(700)

200
(225)

200
(225)

1,825
(2,025)

25
(25)

750
(825)

750
(825)

25
(25)

150
(175)

150
(175)

MATCH A

N

REVISION DATES

7/1/2019

YKim

GPLOT-V8

COMBINED-AADT.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:12:03 PM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

2023 AADT = XXX
2043 AADT= (XXX)                   

SR 15 YEAR 2023/2043
AADT VOLUMES

SHEET 2 OF 2OPEN/DESIGN YEAR 2023/2043 AADT

NO BUILD

COMBINED - 5.5%
C.U. - 0.5%
S.U. - 5.0%

PERCENTAGES
24-HOUR TRUCK 

STEVE B TANGER BLVD

COMBINED - 8.0%
C.U. - 1.0%
S.U. - 7.0%

PERCENTAGES
24-HOUR TRUCK 

E RIDGEWAY RD (N)

COMBINED - 5.0%
C.U. - 0.0%
S.U. - 5.0%

PERCENTAGES
24-HOUR TRUCK 
E RIDGEWAY RD

COMBINED - 6.0%
C.U. - 1.0%
S.U. - 5.0%

PERCENTAGES
WB 24-HOUR TRUCK 

STEVE B TANGER BLVD (N)



SR 15

F
A

U
L

K
N

E
R
 R

D

E
IS

E
N

H
O

W
E

R
 D

R

S
T

E
V

E
 B
 T

A
N

G
E

R
 B

L
V

D

E
 R
ID

G
E

W
A

Y
 R

D

H
O

L
ID

A
Y
 I

N
N
 D

R
W

Y

SR 15

D
R
IV

E
W

A
Y

N
 G

E
O

R
G
IA
 T

R
U

C
K
 C

E
N

T
E

R
 

TRAFFIC DIAGRAM

10-0015   

G
R

O
V

E
 C

R
E

E
K
 P

O
IN

T

MATCH BMATCH A

75
(75)

8,925
(9,850)

8,925
(9,850)

50
(50)

50
(50)

25
(25)

25
(25)

25
(25)

25
(25)

8,925
(9,850)

8,925
(9,850)

8,875
(9,800)

8,875
(9,800)

9,725
(10,750)

9,725
(10,750)

225
(250)

225
(250)

1,675
(1,850)

1,675
(1,850)

1,150
(1,275)

25
(25)

1,150
(1,275)

175
(200)

175
(200)

25
(25)

500
(550)

25
(25)

25
(25)

500
(550)

8,400
(9,275)

8,400
(9,275)

11,550
(12,775)

11,550
(12,775)

75
(75)

3,450
(3,800)

3,450
(3,800)

2,625
(2,900)

MM
(MM)

2,625
(2,900)

50
(50)

50
(50)

MM
(MM)

825
(900)

25
(25)

25
(25)

825
(900)

8,875
(9,825)

8,875
(9,825)

12,425
(13,725)

12,425
(13,725)

475
(550)

475
(550)

1,000
(1,100)

1,000
(1,100)

875
(950)

MM
(MM)

875
(950)

300
(350)

300
(350)

MM
(MM)

125
(150)

175
(200)

175
(200)

125
(150)

11,250
(12,425)

11,250
(12,425)

N

COMBINED - 6.0%
C.U. - 3.0%
S.U. - 3.0%

PERCENTAGES
24-HOUR TRUCK 

SR 15

REVISION DATES

7/1/2019

YKim

GPLOT-V8

COMBINED-AADT.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:12:03 PM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

NO BUILD

SHEET 1 OF 2OPEN+2/DESIGN+2 YEAR 2025/2045 AADT

2025 AADT = XXX
2045 AADT= (XXX)                   

SR 15 YEAR 2025/2045
AADT VOLUMES

COMBINED - 8.0%
C.U. - 1.0%
S.U. - 7.0%

PERCENTAGES
24-HOUR TRUCK 

FAULKNER RD



E
 R
ID

G
E

W
A

Y
 R

D

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

E RIDGEWAY RD (N)

E RIDGEWAY RD (S)

TRAFFIC DIAGRAM

10-0016   

MATCH B

150
(175)

925
(1,025)

925
(1,025)

950
(1,050)

950
(1,050)

3,450
(3,800)

3,450
(3,800)

2,800
(3,100)

2,800
(3,100)

2,650
(2,925)

2,650
(2,925)

800
(875)

800
(875)

150
(175)

1,000
(1,100)

1,000
(1,100)

2,525
(2,775)

2,525
(2,775)

650
(700)

1,850
(2,050)

650
(700)

200
(225)

200
(225)

1,850
(2,050)

25
(25)

750
(825)

750
(825)

25
(25)

150
(175)

150
(175)

MATCH A

N

REVISION DATES

7/1/2019

YKim

GPLOT-V8

COMBINED-AADT.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:12:03 PM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

2025 AADT = XXX
2045 AADT= (XXX)                   

SR 15 YEAR 2025/2045
AADT VOLUMES

SHEET 2 OF 2OPEN+2/DESIGN+2 YEAR 2025/2045 AADT

NO BUILD

COMBINED - 5.5%
C.U. - 0.5%
S.U. - 5.0%

PERCENTAGES
24-HOUR TRUCK 

STEVE B TANGER BLVD

COMBINED - 8.0%
C.U. - 1.0%
S.U. - 7.0%

PERCENTAGES
24-HOUR TRUCK 

E RIDGEWAY RD (N)

COMBINED - 5.0%
C.U. - 0.0%
S.U. - 5.0%

PERCENTAGES
24-HOUR TRUCK 
E RIDGEWAY RD

COMBINED - 6.0%
C.U. - 1.0%
S.U. - 5.0%

PERCENTAGES
WB 24-HOUR TRUCK 

STEVE B TANGER BLVD (N)



SR 15

E
IS

E
N

H
O

W
E

R
 D

R
E
 R
ID

G
E

W
A

Y
 R

D

H
O

L
ID

A
Y
 I

N
N
 D

R
W

Y

SR 15

S
T

E
V

E
 B
 T

A
N

G
E

R
 B

L
V

D

A
C

C
E
S
S
 R

D

D
R
IV

E
W

A
Y

N
 G

E
O

R
G
IA
 T

R
U

C
K
 C

E
N

T
E

R
 

TRAFFIC DIAGRAM

10-0017   

G
R

O
V

E
 C

R
E

E
K
 P

O
IN

T

N

MATCH CMATCH B

MM
(MM)

MATCH A

65
(105)

PM COMBINED - 3.0%
PM C.U. - 1.5%
PM S.U. - 1.5%

AM COMBINED - 5.0%
AM C.U. - 2.5%
AM S.U. - 2.5%

TRUCK PERCENTAGES
SR 15

530
(730)

685
(645)

MM
(10)

30
(MM)

MM
(5)

30
(MM)

MM
(5)

MM
(MM)

500
(735)

685
(640)

500
(730)

685
(640)

705
(1,055)

760
(790)

40
(15)

15
(15)

145
(190)

220
(370)

60
(60)

MM
(MM)

170
(335)

30
(15)

10
(15)

MM
(MM)

85
(130)

5
(MM)

10
(MM)

50
(35)

440
(600)

625
(610)

705
(1,060)

785
(970)

MM
(5)

75
(245)

50
(65)

75
(245)

MM
(5)

MM
(MM)

50
(65)

705
(1,055)

710
(725)

700
(1,080)

780
(950)

15
(55)

20
(35)

50
(65)

55
(85)

50
(65)

15
(55)

20
(35)

55
(85)

685
(1,025)

730
(885)

REVISION DATES

7/1/2019

YKim

GPLOT-V8

B-COMBINED-DHVs.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:12:24 PM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

BUILD

SHEET 1 OF 2OPEN YEAR 2023 DHV

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2023
DHV VOLUMES

PM COMBINED - 4.5%
PM C.U. - 1.5%
PM S.U. - 3.0%

AM COMBINED - 11.5%
AM C.U. - 2.0%
AM S.U. - 9.5%

TRUCK PERCENTAGES
STEVE B TANGER BLVD



T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

E
 R
ID

G
E

W
A

Y
 R

D

F
A

U
L

K
N

E
R
 R

D

A
C

C
E
S
S
 R

D

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

E RIDGEWAY RD (N)

E RIDGEWAY RD (S)

TRAFFIC DIAGRAM

10-0018   

N

5
(10)

60
(95)

35
(60)

110
(235)

40
(90)

220
(370)

145
(190)

40
(70)

60
(75)

MATCH C

MATCH B

MATCH D

MATCH A

MATCH D

145
(190)

220
(370)

75
(245)

50
(65)

PM COMBINED - 4.0%
PM C.U. - 0.5%
PM S.U. - 3.5%

AM COMBINED - 4.5%
AM C.U. - 0.5%
AM S.U. - 4.0%

TRUCK PERCENTAGES
STEVE B TANGER BLVD

115
(335)

160
(300)

70
(265)

140
(265)

65
(255)

130
(250)

30
(50)

50
(80)

10
(15)

75
(245)

50
(65)

40
(90)

MM
(MM)

MM
(MM)

110
(235)

105
(100)

110
(135)

MM
(MM)

MM
(MM)

105
(100)

110
(135)

40
(90)

110
(235)

70
(265)

140
(265)

55
(85)

70
(220)

125
(235)

30
(35)

40
(185)

35
(50)

10
(25)

MM
(20)

90
(180)

MM
(MM)

50
(65)

20
(55)

MM
(5)

10
(10)

20
(10)

50
(65)

REVISION DATES

7/1/2019

YKim

GPLOT-V8

B-COMBINED-DHVs.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:12:24 PM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2023
DHV VOLUMES

SHEET 2 OF 2OPEN YEAR 2023 DHV

BUILD

PM COMBINED - 5.5%
PM C.U. - 0.0%
PM S.U. - 5.5%

AM COMBINED - 3.0%
AM C.U. - 0.0%
AM S.U. - 3.0%

TRUCK PERCENTAGES
E RIDGEWAY RD

PM COMBINED - 4.0%
PM C.U. - 0.5%
PM S.U. - 3.5%

AM COMBINED - 4.5%
AM C.U. - 0.5%
AM S.U. - 4.0%

TRUCK PERCENTAGES
E RIDGEWAY RD (N)

PM COMBINED - 3.5%
PM C.U. - 1.0%
PM S.U. - 2.5%

AM COMBINED - 7.0%
AM C.U. - 1.0%
AM S.U. - 6.0%

WB TRUCK PERCENTAGES
ACCESS RD



SR 15

E
IS

E
N

H
O

W
E

R
 D

R
E
 R
ID

G
E

W
A

Y
 R

D

H
O

L
ID

A
Y
 I

N
N
 D

R
W

Y

SR 15

S
T

E
V

E
 B
 T

A
N

G
E

R
 B

L
V

D

A
C

C
E
S
S
 R

D

D
R
IV

E
W

A
Y

N
 G

E
O

R
G
IA
 T

R
U

C
K
 C

E
N

T
E

R
 

TRAFFIC DIAGRAM

10-0019   

G
R

O
V

E
 C

R
E

E
K
 P

O
IN

T

N

MATCH CMATCH B

MM
(MM)

MATCH A

65
(105)

PM COMBINED - 3.0%
PM C.U. - 1.5%
PM S.U. - 1.5%

AM COMBINED - 5.0%
AM C.U. - 2.5%
AM S.U. - 2.5%

TRUCK PERCENTAGES
SR 15

535
(740)

690
(650)

MM
(10)

30
(MM)

MM
(5)

30
(MM)

MM
(5)

MM
(MM)

505
(745)

690
(645)

505
(740)

690
(645)

715
(1,065)

765
(795)

40
(15)

15
(15)

145
(195)

225
(375)

60
(60)

MM
(MM)

175
(340)

30
(15)

10
(15)

MM
(MM)

85
(135)

5
(MM)

10
(MM)

50
(35)

445
(605)

630
(615)

715
(1,070)

790
(975)

MM
(5)

75
(245)

50
(65)

75
(245)

MM
(5)

MM
(MM)

50
(65)

715
(1,065)

715
(730)

710
(1,090)

785
(955)

15
(55)

20
(35)

50
(65)

55
(85)

50
(65)

15
(55)

20
(35)

55
(85)

695
(1,035)

735
(890)

REVISION DATES

7/1/2019

YKim

GPLOT-V8

B-COMBINED-DHVs.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:12:24 PM

     

     

GPLN10/25/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

BUILD

SHEET 1 OF 2OPEN YEAR+2 2025 DHV

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2025
DHV VOLUMES

PM COMBINED - 4.5%
PM C.U. - 1.5%
PM S.U. - 3.0%

AM COMBINED - 11.5%
AM C.U. - 2.0%
AM S.U. - 9.5%

TRUCK PERCENTAGES
STEVE B TANGER BLVD



T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

E
 R
ID

G
E

W
A

Y
 R

D

F
A

U
L

K
N

E
R
 R

D

A
C

C
E
S
S
 R

D

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

E RIDGEWAY RD (N)

E RIDGEWAY RD (S)

TRAFFIC DIAGRAM

10-0020   

N

5
(10)

60
(95)

35
(60)

115
(235)

40
(95)

225
(375)

145
(195)

40
(70)

60
(75)

MATCH C

MATCH B

MATCH D

MATCH A

MATCH D

145
(195)

225
(375)

75
(245)

50
(65)

PM COMBINED - 4.0%
PM C.U. - 0.5%
PM S.U. - 3.5%

AM COMBINED - 4.5%
AM C.U. - 0.5%
AM S.U. - 4.0%

TRUCK PERCENTAGES
STEVE B TANGER BLVD

115
(340)

165
(300)

70
(270)

145
(265)

65
(260)

135
(250)

30
(50)

50
(80)

10
(15)

75
(245)

50
(65)

40
(95)

MM
(MM)

MM
(MM)

115
(235)

105
(100)

110
(140)

MM
(MM)

MM
(MM)

105
(100)

110
(140)

40
(95)

115
(235)

70
(270)

145
(265)

55
(85)

70
(225)

130
(235)

30
(35)

40
(190)

35
(50)

10
(25)

MM
(20)

95
(180)

MM
(MM)

50
(65)

20
(55)

MM
(5)

10
(10)

20
(10)

50
(65)

REVISION DATES

7/1/2019

YKim

GPLOT-V8

B-COMBINED-DHVs.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:12:25 PM

     

     

GPLN10/25/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2025
DHV VOLUMES

SHEET 2 OF 2OPEN YEAR+2 2025 DHV

BUILD

PM COMBINED - 5.5%
PM C.U. - 0.0%
PM S.U. - 5.5%

AM COMBINED - 3.0%
AM C.U. - 0.0%
AM S.U. - 3.0%

TRUCK PERCENTAGES
E RIDGEWAY RD

PM COMBINED - 4.0%
PM C.U. - 0.5%
PM S.U. - 3.5%

AM COMBINED - 4.5%
AM C.U. - 0.5%
AM S.U. - 4.0%

TRUCK PERCENTAGES
E RIDGEWAY RD (N)

PM COMBINED - 3.5%
PM C.U. - 1.0%
PM S.U. - 2.5%

AM COMBINED - 7.0%
AM C.U. - 1.0%
AM S.U. - 6.0%

WB TRUCK PERCENTAGES
ACCESS RD



SR 15

E
IS

E
N

H
O

W
E

R
 D

R
E
 R
ID

G
E

W
A

Y
 R

D

H
O

L
ID

A
Y
 I

N
N
 D

R
W

Y

SR 15

S
T

E
V

E
 B
 T

A
N

G
E

R
 B

L
V

D

A
C

C
E
S
S
 R

D

D
R
IV

E
W

A
Y

N
 G

E
O

R
G
IA
 T

R
U

C
K
 C

E
N

T
E

R
 

TRAFFIC DIAGRAM

10-0021   

G
R

O
V

E
 C

R
E

E
K
 P

O
IN

T

N

MATCH CMATCH B

MM
(MM)

MATCH A

70
(120)

PM COMBINED - 3.0%
PM C.U. - 1.5%
PM S.U. - 1.5%

AM COMBINED - 5.0%
AM C.U. - 2.5%
AM S.U. - 2.5%

TRUCK PERCENTAGES
SR 15

580
(805)

745
(715)

MM
(10)

35
(MM)

MM
(5)

35
(MM)

MM
(5)

MM
(MM)

545
(810)

745
(710)

545
(805)

745
(710)

780
(1,170)

830
(880)

45
(15)

15
(15)

165
(215)

250
(415)

70
(70)

MM
(MM)

195
(375)

35
(15)

10
(15)

MM
(MM)

95
(145)

5
(MM)

10
(MM)

55
(40)

480
(660)

680
(675)

780
(1,175)

860
(1,075)

MM
(5)

85
(270)

55
(75)

85
(270)

MM
(5)

MM
(MM)

55
(75)

780
(1,170)

775
(805)

775
(1,200)

860
(1,055)

15
(65)

20
(40)

60
(75)

60
(95)

60
(75)

15
(65)

20
(40)

60
(95)

760
(1,135)

800
(980)

REVISION DATES

7/1/2019

YKim

GPLOT-V8

B-COMBINED-DHVs.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:12:25 PM

     

     

GPLN10/43/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

BUILD

SHEET 1 OF 2DESIGN YEAR 2043 DHV

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2043
DHV VOLUMES

PM COMBINED - 4.5%
PM C.U. - 1.5%
PM S.U. - 3.0%

AM COMBINED - 11.5%
AM C.U. - 2.0%
AM S.U. - 9.5%

TRUCK PERCENTAGES
STEVE B TANGER BLVD



T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

E
 R
ID

G
E

W
A

Y
 R

D

F
A

U
L

K
N

E
R
 R

D

A
C

C
E
S
S
 R

D

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

E RIDGEWAY RD (N)

E RIDGEWAY RD (S)

TRAFFIC DIAGRAM

10-0022   

N

5
(10)

65
(105)

40
(65)

125
(260)

45
(100)

250
(415)

165
(215)

50
(75)

65
(85)

MATCH C

MATCH B

MATCH D

MATCH A

MATCH D

165
(215)

250
(415)

85
(270)

55
(75)

PM COMBINED - 4.0%
PM C.U. - 0.5%
PM S.U. - 3.5%

AM COMBINED - 4.5%
AM C.U. - 0.5%
AM S.U. - 4.0%

TRUCK PERCENTAGES
STEVE B TANGER BLVD

130
(370)

180
(335)

80
(290)

155
(295)

75
(280)

145
(280)

35
(55)

55
(90)

10
(15)

85
(270)

55
(75)

45
(100)

MM
(MM)

MM
(MM)

125
(260)

120
(115)

125
(155)

MM
(MM)

MM
(MM)

120
(115)

125
(155)

45
(100)

125
(260)

80
(290)

155
(295)

60
(95)

80
(240)

140
(255)

35
(40)

45
(200)

40
(55)

10
(30)

MM
(25)

100
(195)

MM
(MM)

55
(75)

25
(60)

MM
(5)

10
(10)

25
(10)

60
(75)

REVISION DATES

7/1/2019

YKim

GPLOT-V8

B-COMBINED-DHVs.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:12:25 PM

     

     

GPLN10/43/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2043
DHV VOLUMES

SHEET 2 OF 2DESIGN YEAR 2043 DHV

BUILD

PM COMBINED - 5.5%
PM C.U. - 0.0%
PM S.U. - 5.5%

AM COMBINED - 3.0%
AM C.U. - 0.0%
AM S.U. - 3.0%

TRUCK PERCENTAGES
E RIDGEWAY RD

PM COMBINED - 4.0%
PM C.U. - 0.5%
PM S.U. - 3.5%

AM COMBINED - 4.5%
AM C.U. - 0.5%
AM S.U. - 4.0%

TRUCK PERCENTAGES
E RIDGEWAY RD (N)

PM COMBINED - 3.5%
PM C.U. - 1.0%
PM S.U. - 2.5%

AM COMBINED - 7.0%
AM C.U. - 1.0%
AM S.U. - 6.0%

WB TRUCK PERCENTAGES
ACCESS RD



SR 15

E
IS

E
N

H
O

W
E

R
 D

R
E
 R
ID

G
E

W
A

Y
 R

D

H
O

L
ID

A
Y
 I

N
N
 D

R
W

Y

SR 15

S
T

E
V

E
 B
 T

A
N

G
E

R
 B

L
V

D

A
C

C
E
S
S
 R

D

D
R
IV

E
W

A
Y

N
 G

E
O

R
G
IA
 T

R
U

C
K
 C

E
N

T
E

R
 

TRAFFIC DIAGRAM

10-0023   

G
R

O
V

E
 C

R
E

E
K
 P

O
IN

T

N

MATCH CMATCH B

MM
(MM)

MATCH A

70
(120)

PM COMBINED - 3.0%
PM C.U. - 1.5%
PM S.U. - 1.5%

AM COMBINED - 5.0%
AM C.U. - 2.5%
AM S.U. - 2.5%

TRUCK PERCENTAGES
SR 15

585
(815)

755
(715)

MM
(10)

35
(MM)

MM
(5)

35
(MM)

MM
(5)

MM
(MM)

550
(820)

755
(710)

550
(815)

755
(710)

785
(1,185)

840
(880)

45
(15)

15
(15)

165
(215)

250
(420)

70
(70)

MM
(MM)

195
(380)

35
(15)

10
(15)

MM
(MM)

95
(145)

5
(MM)

10
(MM)

55
(40)

485
(670)

690
(675)

785
(1,190)

870
(1,085)

MM
(5)

85
(280)

55
(75)

85
(280)

MM
(5)

MM
(MM)

55
(75)

785
(1,185)

785
(805)

780
(1,215)

870
(1,065)

15
(65)

20
(40)

60
(75)

60
(95)

60
(75)

15
(65)

20
(40)

60
(95)

765
(1,150)

810
(990)

REVISION DATES

7/1/2019

YKim

GPLOT-V8

B-COMBINED-DHVs.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:12:25 PM

     

     

GPLN10/45/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

BUILD

SHEET 1 OF 2DESIGN YEAR+2 2045 DHV

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2045
DHV VOLUMES

PM COMBINED - 4.5%
PM C.U. - 1.5%
PM S.U. - 3.0%

AM COMBINED - 11.5%
AM C.U. - 2.0%
AM S.U. - 9.5%

TRUCK PERCENTAGES
STEVE B TANGER BLVD



T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

E
 R
ID

G
E

W
A

Y
 R

D

F
A

U
L

K
N

E
R
 R

D

A
C

C
E
S
S
 R

D

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

E RIDGEWAY RD (N)

E RIDGEWAY RD (S)

TRAFFIC DIAGRAM

10-0024   

N

5
(10)

65
(105)

40
(65)

125
(265)

45
(100)

250
(420)

165
(215)

50
(80)

65
(85)

MATCH C

MATCH B

MATCH D

MATCH A

MATCH D

165
(215)

250
(420)

85
(280)

55
(75)

PM COMBINED - 4.0%
PM C.U. - 0.5%
PM S.U. - 3.5%

AM COMBINED - 4.5%
AM C.U. - 0.5%
AM S.U. - 4.0%

TRUCK PERCENTAGES
STEVE B TANGER BLVD

130
(380)

180
(340)

80
(300)

155
(300)

75
(290)

145
(285)

35
(55)

55
(90)

10
(15)

85
(280)

55
(75)

45
(100)

MM
(MM)

MM
(MM)

125
(265)

120
(115)

125
(155)

MM
(MM)

MM
(MM)

120
(115)

125
(155)

45
(100)

125
(265)

80
(300)

155
(300)

60
(95)

80
(245)

140
(260)

35
(40)

45
(205)

40
(55)

10
(30)

MM
(25)

100
(200)

MM
(MM)

55
(75)

25
(65)

MM
(5)

10
(10)

25
(10)

60
(75)

REVISION DATES

7/1/2019

YKim

GPLOT-V8

B-COMBINED-DHVs.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

5:12:25 PM

     

     

GPLN10/45/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

AM PEAK = XXX
PM PEAK = (XXX)                   
SR 15 YEAR 2045
DHV VOLUMES

SHEET 2 OF 2DESIGN YEAR+2 2045 DHV

BUILD

PM COMBINED - 5.5%
PM C.U. - 0.0%
PM S.U. - 5.5%

AM COMBINED - 3.0%
AM C.U. - 0.0%
AM S.U. - 3.0%

TRUCK PERCENTAGES
E RIDGEWAY RD

PM COMBINED - 4.0%
PM C.U. - 0.5%
PM S.U. - 3.5%

AM COMBINED - 4.5%
AM C.U. - 0.5%
AM S.U. - 4.0%

TRUCK PERCENTAGES
E RIDGEWAY RD (N)

PM COMBINED - 3.5%
PM C.U. - 1.0%
PM S.U. - 2.5%

AM COMBINED - 7.0%
AM C.U. - 1.0%
AM S.U. - 6.0%

WB TRUCK PERCENTAGES
ACCESS RD



SR 15

E
IS

E
N

H
O

W
E

R
 D

R
E
 R
ID

G
E

W
A

Y
 R

D

H
O

L
ID

A
Y
 I

N
N
 D

R
W

Y

SR 15

S
T

E
V

E
 B
 T

A
N

G
E

R
 B

L
V

D

A
C

C
E
S
S
 R

D

D
R
IV

E
W

A
Y

N
 G

E
O

R
G
IA
 T

R
U

C
K
 C

E
N

T
E

R
 

TRAFFIC DIAGRAM

10-0025   

G
R

O
V

E
 C

R
E

E
K
 P

O
IN

T

N

MATCH CMATCH B

75
(75)

MATCH A

1,375
(1,525)25

(25)

25
(25)

COMBINED - 6.0%
C.U. - 3.0%
S.U. - 3.0%

PERCENTAGES
24-HOUR TRUCK 

SR 15

8,825
(9,750)

8,825
(9,750)

50
(50)

50
(50)

25
(25)

25
(25)

25
(25)

25
(25)

8,825
(9,750)

8,825
(9,750)

8,775
(9,700)

8,775
(9,700)

12,800
(14,175)

11,025
(12,200)

225
(250)

225
(250)

2,475
(2,725)

4,250
(4,700)

1,150
(1,275)

25
(25)

3,750
(4,150)

175
(200)

175
(200)

25
(25)

1,300
(1,425)

25
(25)

25
(25)

475
(525)

7,500
(8,300)

8,325
(9,200)

12,800
(14,175)

12,800
(14,175)

75
(75)

2,600
(2,875)

825
(900)

2,600
(2,875)

75
(75)

75
(75)

825
(900)

12,725
(14,100)

10,200
(11,300)

12,800
(14,175)

12,800
(14,175)

475
(550)

475
(550)

1,000
(1,100)

1,000
(1,100)

1,000
(1,100)

475
(550)

475
(550)

1,000
(1,100)

12,325
(13,625)

11,800
(13,075)

REVISION DATES

7/12/2019

YKim

GPLOT-V8

B-COMBINED-AADT.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07_PI0015670\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

8:17:23 AM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

BUILD

SHEET 1 OF 2OPEN/DESIGN YEAR 2023/2043 AADT

2023 AADT = XXX
2043 AADT= (XXX)                   

SR 15 YEAR 2023/2043
AADT VOLUMES

COMBINED - 7.5%
C.U. - 1.0%
S.U. - 6.5%

PERCENTAGES
24-HOUR TRUCK 

FAULKNER RD



T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

E
 R
ID

G
E

W
A

Y
 R

D

F
A

U
L

K
N

E
R
 R

D

A
C

C
E
S
S
 R

D

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

E RIDGEWAY RD (N)

E RIDGEWAY RD (S)

TRAFFIC DIAGRAM

10-0026   

N

150
(175)

950
(1,050)

950
(1,050)

2,600
(2,875)

825
(900)

4,250
(4,700)

2,475
(2,725)

925
(1,025)

925
(1,025)

MATCH C

MATCH B

MATCH G

MATCH A

MATCH G

2,475
(2,725)

4,250
(4,700)

2,600
(2,875)

825
(900)

COMBINED - 5.5%
C.U. - 0.5%
S.U. - 5.0%

PERCENTAGES
24-HOUR TRUCK 

STEVE B TANGER BLVD

3,425
(3,775)

3,425
(3,775)

2,775
(3,075)

2,775
(3,075)

2,625
(2,900)

2,625
(2,900)

800
(875)

800
(875)

150
(175)

2,600
(2,875)

825
(900)

825
(900)

MM
(MM)

MM
(MM)

2,600
(2,875)

1,650
(1,825)

1,650
(1,825)

MM
(MM)

MM
(MM)

1,650
(1,825)

1,650
(1,825)

825
(900)

2,600
(2,875)

2,775
(3,075)

2,775
(3,075)

1,000
(1,100)

2,500
(2,750)

2,500
(2,750)

650
(700)

1,825
(2,025)

650
(700)

200
(225)

200
(225)

1,825
(2,025)

25
(25)

750
(825)

750
(825)

25
(25)

150
(175)

150
(175)

1,000
(1,100)

REVISION DATES

7/12/2019

YKim

GPLOT-V8

B-COMBINED-AADT.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07_PI0015670\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

8:17:23 AM

     

     

GPLN10/23/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

2023 AADT = XXX
2043 AADT= (XXX)                   

SR 15 YEAR 2023/2043
AADT VOLUMES

SHEET 2 OF 2OPEN/DESIGN YEAR 2023/2043 AADT

BUILD

COMBINED - 5.0%
C.U. - 0.0%
S.U. - 5.0%

PERCENTAGES
24-HOUR TRUCK 
E RIDGEWAY RD

COMBINED - 8.0%
C.U. - 1.0%
S.U. - 7.0%

PERCENTAGES
24-HOUR TRUCK 

E RIDGEWAY RD (N)

COMBINED - 6.0%
C.U. - 1.0%
S.U. - 5.0%

PERCENTAGES
WB 24-HOUR TRUCK 

STEVE B TANGER BLVD (N)



SR 15

E
IS

E
N

H
O

W
E

R
 D

R
E
 R
ID

G
E

W
A

Y
 R

D

H
O

L
ID

A
Y
 I

N
N
 D

R
W

Y

SR 15

S
T

E
V

E
 B
 T

A
N

G
E

R
 B

L
V

D

A
C

C
E
S
S
 R

D

D
R
IV

E
W

A
Y

N
 G

E
O

R
G
IA
 T

R
U

C
K
 C

E
N

T
E

R
 

G
R

O
V

E
 C

R
E

E
K
 P

O
IN

T

TRAFFIC DIAGRAM

10-0027   

N

MATCH CMATCH B

75
(75)

MATCH A

1,375
(1,525)25

(25)

25
(25)

COMBINED - 6.0%
C.U. - 3.0%
S.U. - 3.0%

PERCENTAGES
24-HOUR TRUCK 

SR 15

8,925
(9,850)

8,925
(9,850)

50
(50)

50
(50)

25
(25)

25
(25)

25
(25)

25
(25)

8,925
(9,850)

8,925
(9,850)

8,875
(9,800)

8,875
(9,800)

12,900
(14,275)

11,100
(12,275)

225
(250)

225
(250)

2,500
(2,750)

4,300
(4,750)

1,150
(1,275)

25
(25)

3,775
(4,175)

175
(200)

175
(200)

25
(25)

1,325
(1,450)

25
(25)

25
(25)

500
(550)

7,575
(8,375)

8,400
(9,275)

12,900
(14,275)

12,900
(14,275)

75
(75)

2,625
(2,900)

825
(900)

2,625
(2,900)

75
(75)

75
(75)

825
(900)

12,825
(14,200)

10,275
(11,375)

12,900
(14,275)

12,900
(14,275)

475
(550)

475
(550)

1,000
(1,100)

1,000
(1,100)

1,000
(1,100)

475
(550)

475
(550)

1,000
(1,100)

12,425
(13,725)

11,900
(13,175)

COMBINED - 7.5%
C.U. - 1.0%
S.U. - 6.5%

PERCENTAGES
24-HOUR TRUCK 

FAULKNER RD

REVISION DATES

7/12/2019

YKim

GPLOT-V8

B-COMBINED-AADT.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07_PI0015670\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

8:17:23 AM

     

     

GPLN10/25/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

BUILD

SHEET 1 OF 2OPEN+2/DESIGN+2 YEAR 2025/2045 AADT

2025 AADT = XXX
2045 AADT= (XXX)                   

SR 15 YEAR 2025/2045
AADT VOLUMES



T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

E
 R
ID

G
E

W
A

Y
 R

D

F
A

U
L

K
N

E
R
 R

D

A
C

C
E
S
S
 R

D

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

T
A

N
G

E
R
 B

L
V

D
S
T

E
V

E
 B
 

E RIDGEWAY RD (N)

E RIDGEWAY RD (S)

TRAFFIC DIAGRAM

10-0028   

N

150
(175)

950
(1,050)

950
(1,050)

2,625
(2,900)

825
(900)

4,300
(4,750)

2,500
(2,750)

925
(1,025)

925
(1,025)

MATCH C

MATCH B

MATCH G

MATCH A

MATCH G

2,500
(2,750)

4,300
(4,750)

2,625
(2,900)

825
(900)

COMBINED - 5.5%
C.U. - 0.5%
S.U. - 5.0%

PERCENTAGES
24-HOUR TRUCK 

STEVE B TANGER BLVD

3,450
(3,800)

3,450
(3,800)

2,800
(3,100)

2,800
(3,100)

2,650
(2,925)

2,650
(2,925)

800
(875)

800
(875)

150
(175)

2,625
(2,900)

825
(900)

825
(900)

MM
(MM)

MM
(MM)

2,625
(2,900)

1,675
(1,850)

1,675
(1,850)

MM
(MM)

MM
(MM)

1,675
(1,850)

1,675
(1,850)

825
(900)

2,625
(2,900)

2,800
(3,100)

2,800
(3,100)

1,000
(1,100)

2,525
(2,775)

2,525
(2,775)

650
(700)

1,850
(2,050)

650
(700)

200
(225)

200
(225)

1,850
(2,050)

25
(25)

750
(825)

750
(825)

25
(25)

150
(175)

150
(175)

1,000
(1,100)

COMBINED - 5.0%
C.U. - 0.0%
S.U. - 5.0%

PERCENTAGES
24-HOUR TRUCK 
E RIDGEWAY RD

COMBINED - 8.0%
C.U. - 1.0%
S.U. - 7.0%

PERCENTAGES
24-HOUR TRUCK 

E RIDGEWAY RD (N)

COMBINED - 6.0%
C.U. - 1.0%
S.U. - 5.0%

PERCENTAGES
WB 24-HOUR TRUCK 

STEVE B TANGER BLVD (N)

REVISION DATES

7/12/2019

YKim

GPLOT-V8

B-COMBINED-AADT.tbl

G:\TRA\64099_GDOT_R1_On Call\TO_07_PI0015670\Trf\Volume Development\PI 0015670_Volume Diagrams.dgn

     

8:17:24 AM

     

     

GPLN10/25/2015

DRAWING No.CHECKED:

BACKCHECKED:

CORRECTED:

VERIFIED:

DATE:

DATE:

DATE:

DATE:

P.I. No.

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

TANGER BLVD NEW ALIGNMENT
SR 15/US 441 OPERATIONAL IMPROVEMENT

MM: MINIMAL MOVEMENT

0015670

2025 AADT = XXX
2045 AADT= (XXX)                   

SR 15 YEAR 2025/2045
AADT VOLUMES

SHEET 2 OF 2OPEN+2/DESIGN+2 YEAR 2025/2045 AADT

BUILD



Cost Estimates 

- Construction 

- Right of Way 

- Utilities 



FILE

PI NUMBER

OFFICE

DATE

From:

To:

Subject: REVISIONS TO PROGRAMMED COSTS

Cost Estimate Review Iteration

Summary of Programmed Costs and Proposed Revised Costs:

Explanation for Cost Change and Contingency Justification:

Attachments:

Date of Submittal #2

Date of Submittal #3

Interoffice Memo

0015670 PROJECT 

DESCRIPTION

SR 15 From I-85 to CR 18/Faulkner Road; Inc. Realignment

Program Delivery

Thursday, June 18, 2020

Revised Cost Estimate

Kimberely W. Nesbitt, State Program Delivery Administrator

Erik Rohde, P.E., State Project Review Engineer

Heidi Schneider

6/15/2021

3/15/2020

Estimate Type

Cost Estimate Amounts

(T-Pro Without Inflation) Last Estimate Date

Management Right of Way Date:

Management Let Date:

Project Manager:

Date of Submittal #1

CONSTRUCTION $4,678,980.95 12/04/2019 $4,553,720.45

RIGHT OF WAY $1,680,000.00 02/28/2020

411 CES print out, PSR

UTILITIES $253,800.00 10/24/2019

The CST cost estimate has been updated to reflect the current design.  A 5% contingency is used per Policy 3A-9. 

via email Mailbox:  CostEstimatesandUpdates@dot.ga.gov

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 1



Design Phase Leader Validation of Final QC/QA for Construction Cost Estimate Used In This Revision to Programmed Costs:

Please select the appropriate validation below upon review of the cost estimate:

        I acknowledge that I have reviewed the project construction cost estimate and concur with the costs presented.

        I acknowledge that I have reviewed the project construction cost estimate but do not concur with the costs presented.

Please provide an explanation for non-
concurrence.

Interoffice Memo

Signature:

Date:

GDOT District 1 - Gainesville

Joel Scott Seagraves

Title:

10/23/2019

Consultant Company or GDOT Design Office:

Printed Name:

Assistant District Design Engineer

FOR PROJECTS WITH A LOCAL SPONSOR

If the project has a local sponsor, the project manager should ensure that the local authority completes the following validation indicating that it has reviewed 
the construction cost estimate and whether it is in concurrence with the construction costs presented.

Local Authority Name and Title:

Local Authority Signature:

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED 09/18/2019 PAGE 2



Interoffice Memo

Date:
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Cost Estimate Worksheet:

A  $         4,073,954.93 

Tons 
Percentage of 

Asphaltic Concrete

Tons of 
Asphaltic 
Concrete

Total Monthly 
Tonnage of 

Asphalt 
Cement (TMT) 

Monthly Asphalt 
Cement Price 

month project let 
(APL) Max. Cap

Monthly Asphalt 
Cement Price 
month placed 

(APM)
Price Adjustment 

(PA)

J K L = J x K

M = Sum of 
Columns L, T & 

W N O P = (N x O)+N
Q = [((P - N) / N)] 

x M x N

Leveling 50.00 TN 5.00% 2.50 TN

Patching

9.5 mm SP 970.00 TN 5.00% 48.50 TN

12.5 OGFC

12.5 PEM

12.5 mm SP 540.00 TN 5.00% 27.00 TN

19 mm SP 1143.00 TN 5.00% 57.15 TN

25 mm SP 1973.00 TN 5.00% 98.65 TN
Tack Coat GL/TN Tons

R S T = R/S

Tack Coat 1945.00 GL 232.8234 GL/TN 8.35 TN
SY GL/SY TN

U V

W = (U x V) / 
(232.8234 

GL/TN)
Single Surface 
Treatment 0.20 Gl/SY
Double Surface 
Treatment 0.44 Gl/SY
Triple 
Surface 
Treatment 0.71 Gl/SY

X = A+D+I+Q  $         4,553,720.45 

Y  $                           -   

 $                           -   

Utility Owner Reimbursable Cost

 $                                               -   

 $                                               -   

 $                                               -   

CONSTRUCTION TOTAL COST  →

RIGHT OF WAY COST  →

UTILITIES COST (Provided by Utility Office)  →
Z = Sum of 

Reimbursable 

CostsUtility Owner Reimbursable Cost

Liquid AC $428.00/ TON

Liquid AC

Description

ASPHALT FUEL PRICE ADJUSTMENT (Leave blank if not applicable)  →
Q  $              62,185.14 

Date Apr 2020

Regular Unleaded $1.760/ GAL

Diesel $2.479/ GAL

Bituminous 
Tack Coat Description

Bituminous 
Tack Coat 
(Surface 
Treatment) Description

242.15 TN $428.00/ TON 60%  $           684.80  $         62,185.14 

I  $            213,882.63 

Construction Cost E&I Cost Construction + E&I Contingency Percentage Contingency Cost

E F G = E + F H I = G x H

 $                        4,073,954.93  $                                    203,697.75  $                       4,277,652.68 5%  $                                  213,882.63 

CONTINGENCY (Refer to the Risk and Contingencies Table included in GDOT Policy 3A-9 Cost Estimating Purpose)  →

D  $            203,697.75 

Construction Cost E&I Percentage E&I Cost

   Interoffice Memo

B C D = B x C

 $                        4,073,954.93 5%  $                          203,697.75 

CONSTRUCTION COST ESTIMATE (Required base estimate entered from CES and should not include E&I).  →

ENGINEERING AND INSPECTION (The default E&I percentage is 5.0%, but may be adjusted per project scope.)  →

Current Asphalt Fuel Index Prices can be found at the link below:

http://www.dot.ga.gov/PS/Materials/AsphaltFuelIndex
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JOB NUMBER: 0015670_PFPR FED/STATE PROJECT NUMBER:

SPEC YEAR: 13

ITEM HISTORY: ALL_2019Q3_24MO

DESCRIPTION: SR 15 FROM I-85 TO CR 18/ FAULKNER RD

ASSIGNED CONTROL GROUP: DISTRICT 1

0010 - ROADWAY

Line Number Item Quantity Units Price Description Amount

0004 154-1000 1.00 LS $40,000.00000 CONSTRUCTION VIBRATION MONITORING $40,000.00

0005 150-1000 1.00 LS $300,000.00000 TRAFFIC CONTROL - PI 0015670 $300,000.00

0015 210-0100 1.00 LS $800,000.00000 GRADING COMPLETE - PI 0015670 $800,000.00

0020 310-1101 6645.00 TN $29.74766 GR AGGR BASE CRS, INCL MATL $197,673.20

0022 318-3000 726.00 TN $29.73021 AGGR SURF CRS $21,584.13

0025 402-1812 50.00 TN $130.05275 RECYL AC LEVELING,INC BM&HL $6,502.64

0029 402-3121 1973.00 TN $98.08445 RECYL AC 25MM SP,GP1/2,BM&HL $193,520.62

0030 402-3103 462.00 TN $121.54802 REC AC 9.5 MM SP,TPII,GP2, INCL BM & H L $56,155.19

0035 402-3102 508.00 TN $119.99713 REC AC 9.5 MM SP,TPII, BL 1 INCL BM & HL $60,958.54

0040 402-4510 540.00 TN $127.60982 RECYL AC 12.5 MM SP,GP2ONLY,INC P-MBM&HL $68,909.30

0044 441-0004 7.00 SY $62.63908 CONC SLOPE PAV, 4 IN $438.47

0045 402-3190 1143.00 TN $100.80194 RECYL AC 19 MM SP,GP 1 OR 2 ,INC BM&HL $115,216.62

0050 413-0750 1945.00 GL $2.71000 TACK COAT $5,270.95

0054 432-0205 1378.00 SY $7.00000 MILL ASPH CONC PVMT/ 1.25 DEP $9,646.00

0055 432-5010 8632.00 SY $3.63667 MILL ASPH CONC PVMT,VARB DEPTH $31,391.74

0059 441-0016 39.00 SY $63.25425 DRIVEWAY CONCRETE, 6 IN TK $2,466.92

0060 441-0018 2146.00 SY $60.68838 DRIVEWAY CONCRETE, 8 IN TK $130,237.26

0064 634-1200 27.00 EA $143.83636 RIGHT OF WAY MARKERS $3,883.58

0065 441-0104 605.00 SY $30.00000 CONC SIDEWALK, 4 IN $18,150.00

0070 441-0748 1531.00 SY $54.82109 CONC MEDIAN, 6 IN $83,931.09

0074 441-6216 117.00 LF $17.81053 CONC CURB & GUTTER/ 8X24TP2 $2,083.83

0075 441-6222 4823.00 LF $19.84805 CONC CURB & GUTTER/ 8X30TP2 $95,727.15

0080 441-0303 1.00 EA $2,505.60628 CONC SPILLWAY, TP 3 $2,505.61

0085 500-3200 4.00 CY $674.52294 CL B CONC $2,698.09

0090 500-9999 239.00 CY $235.00000 CL B CONC,BASE OR PVMT WIDEN $56,165.00

0095 511-1000 34.00 LB $1.92915 BAR REINF STEEL $65.59

0100 600-0001 70.00 CY $330.52146 FLOWABLE FILL $23,136.50

0110 641-1200 1237.00 LF $24.12089 GUARDRAIL, TP W $29,837.54

0115 641-5001 2.00 EA $1,300.28131 GUARDRAIL ANCHORAGE, TP 1 $2,600.56

0120 641-5015 2.00 EACH $2,900.00000 GUARDRL ANCHOR, TP 12A, 31 IN, TANG, E/A $5,800.00

0185 632-0003 4.00 EA $8,862.46133 CHANGEABLE MESS SIGN,PORT,TP 3 $35,449.85

0264 150-5010 6.00 EA $8,838.36289 TRAF CTRL,PORTABLE IMPACT ATTN $53,030.18

0489 620-0100 500.00 LF $30.91143 TEMP BARRIER, METHOD NO. 1 $15,455.72

0510 441-0204 425.00 SY $48.33284 PLAIN CONC DITCH PAVING, 4 IN $20,541.46

0665 999-5200 600.00 SF $52.18000 DETECTABLE WARNING SURFACE $31,308.00

$2,522,341.33

0020 - WALLS

Line Number Item Quantity Units Price Description Amount

0485 500-3201 107.00 CY $790.00000 CL B CONC, RET WALL $84,530.00

0490 621-6210 24.00 LF $440.89000 CONC SIDE BARRIER, TP 6-S $10,581.36

0495 621-6211 68.00 LF $575.00000 CONC SIDE BARRIER, TP 6-SA $39,100.00

0500 621-6212 118.00 LF $775.20000 CONC SIDE BARRIER, TP 6-SB $91,473.60

0505 621-6213 204.00 LF $875.00000 CONC SIDE BARRIER, TP 6-SC $178,500.00

0515 515-2020 705.00 LF $34.00000 GALV STEEL PIPE HDRAIL,2,ROUD $23,970.00

$428,154.96

0030 - PERMANENT EROSION CONTROL

Line Number Item Quantity Units Price Description Amount

0235 700-6910 5.00 AC $607.97191 PERMANENT GRASSING $3,039.86

0240 700-7000 21.00 TN $11.52073 AGRICULTURAL LIME $241.94

0245 700-8000 4.00 TN $744.40429 FERTILIZER MIXED GRADE $2,977.62

0250 700-8100 262.00 LB $2.42618 FERTILIZER NITROGEN CONTENT $635.66

0254 700-9300 6900.00 SY $7.23769 SOD $49,940.06

0255 716-2000 5539.00 SY $1.11409 EROSION CONTROL MATS, SLOPES $6,170.94

0260 711-0100 660.00 SY $4.65000 TURF REINFORCING MATTING, TP 1 $3,069.00

0705 713-0300 300.00 SY $3.13214 COCONUT FIBER BLANKET, WTRWAYS $939.64

0710 713-3001 300.00 SY $3.46302 WOOD FIBER BLANKET,TP I,SLOPES $1,038.91

$68,053.63

0040 - TEMPORARY EROSION CONTROL

Line Number Item Quantity Units Price Description Amount

0265 163-0232 8.05 AC $555.12553 TEMPORARY GRASSING $4,468.76

0270 163-0240 167.00 TN $170.16865 MULCH $28,418.16

0275 163-0300 4.00 EA $1,825.76237 CONSTRUCTION EXIT $7,303.05

0280 163-0503 2.00 EA $476.34807 CONSTR AND REMOVE SILT CONTROL GATE,TP 3 $952.70

0284 163-0520 120.00 LF $19.12291 CONSTR AND REMOVE TEMP PIPE SLOPE DRAIN $2,294.75

0285 163-0527 7.00 EA $491.74555 CNST/REM RIP RAP CKDM,STN P RIPRAP/SN BG $3,442.22

0293 163-0528 15.00 LF $15.76199 CONSTR AND REM FAB CK DAM -TP C SLT FN $236.43

0294 163-0541 2.00 EA $908.04839 CONSTR & REM ROCK FILTER DAMS $1,816.10

0295 163-0543 377.00 LF $60.62645 CONSTR & REM STONE FILTER BERM $22,856.17

0300 163-0550 46.00 EA $200.40857 CONS & REM INLET SEDIMENT TRAP $9,218.79

0304 165-0010 5324.00 LF $0.44949 MAINT OF TEMP SILT FENCE, TP A $2,393.08

0305 165-0030 307.00 LF $1.61550 MAINT OF TEMP SILT FENCE, TP C $495.96

0310 165-0041 120.00 LF $7.14118 MAINT OF CHECK DAMS - ALL TYPES $856.94

0315 165-0087 2.00 EA $150.71950 MAINT OF SILT CONTROL GATE, TP 3 $301.44

0320 165-0101 4.00 EA $786.26969 MAINT OF CONST EXIT $3,145.08

0325 165-0105 46.00 EA $66.47904 MAINT OF INLET SEDIMENT TRAP $3,058.04

0334 165-0110 2.00 EA $253.49247 MAINT OF ROCK FILTER DAM $506.98

0335 165-0112 377.00 LF $14.55559 MAINT OF STONE FILTER BERM $5,487.46

0340 167-1000 7.00 EA $249.51904 WATER QUALITY MONITORING AND SAMPLING $1,746.63

0345 167-1500 24.00 MO $694.56591 WATER QUALITY INSPECTIONS $16,669.58

0349 171-0010 10648.00 LF $2.07010 TEMPORARY SILT FENCE, TYPE A $22,042.42

PERMANENT EROSION CONTROL Total

Detailed Cost Estimate

Time Processed: Jun-18-2020 01:44:04 PM

ITEMS FOR JOB 0015670_PFPR

ROADWAY Total

WALLS Total



0350 171-0030 614.00 LF $4.31138 TEMPORARY SILT FENCE, TYPE C $2,647.19

$140,357.93

0050 - SIGNALS

Line Number Item Quantity Units Price Description Amount

0355 647-1000 1.00 LS $100,000.00000 TRAF SIGNAL INSTALLATION NO - PI 0015670 SIGNAL NO. 1 $100,000.00

0360 647-1000 1.00 LS $100,000.00000 TRAF SIGNAL INSTALLATION NO - PI 0015670 SIGNAL NO. 2 $100,000.00

0670 636-1033 131.00 SF $15.85332 HWY SIGNS, TP1MAT,REFL SH TP 9 SIGNAL NO. 1 $2,076.78

0675 636-1041 47.00 SF $30.53628 HWY SIGNS,TP 2MAT,REFL SH TP 9 SIGNAL NO. 1 $1,435.21

0680 639-4004 6.00 EA $9,179.00000 STRAIN POLE, TP IV SIGNAL NO. 1 $55,074.00

0685 639-4014 2.00 EA $11,289.29849 STR POLE,TP 4,INCL LUMIN. ARM SIGNAL NO. 1 $22,578.60

$281,164.59

0060 - SIGNING AND MARKING

Line Number Item Quantity Units Price Description Amount

0370 636-1036 405.00 SF $20.00000 HWY SGN,TP1MAT,REFL SH TP 11 $8,100.00

0375 636-2070 852.00 LF $7.82988 GALV STEEL POSTS, TP 7 $6,671.06

0380 636-2080 33.00 LF $15.12681 GALV STEEL POSTS, TP 8 $499.18

0385 456-2025 0.03 GLM $632.04938 INDNT, CNTR LN RUM STRP - GND-IN-PL(CON) $18.96

0390 636-2090 16.00 LF $9.71287 GALV STEEL POSTS, TP 9 $155.41

0394 653-0130 1.00 EA $157.22622 THERM PVMT MARK, ARROW, TP 3 $157.23

0395 653-0210 6.00 EA $132.78752 THERM PVMT MARK, WORD , TP 1 $796.73

0400 653-0120 38.00 EA $81.46148 THERM PVMT MARK, ARROW, TP 2 $3,095.54

0405 653-2501 2.19 LM $2,235.25660 THERMO SOLID TRAF ST, 5 IN, WH $4,895.21

0410 653-1502 8054.00 LF $0.54994 THERMO SOLID TRAF ST, 5 IN YEL $4,429.22

0415 653-1704 363.00 LF $7.30576 THERM SOLID TRAF STRIPE,24,WH $2,651.99

0420 653-1804 3060.00 LF $2.30727 THERM SOLID TRAF STRIPE, 8,WH $7,060.25

0425 653-3501 7267.00 GLF $0.30658 THERMO SKIP TRAF ST, 5 IN, WHI $2,227.92

0430 653-6006 1250.00 SY $4.23904 THERM TRAF STRIPING, YELLOW $5,298.80

0435 653-6004 1074.00 SY $4.26253 THERM TRAF STRIPING, WHITE $4,577.96

0440 654-1001 338.00 EA $4.33180 RAISED PVMT MARKERS TP 1 $1,464.15

0445 654-1003 248.00 EA $4.49559 RAISED PVMT MARKERS TP 3 $1,114.91

0450 657-1085 1303.00 LF $7.19953 PRF PL SD PVT MKG,8,B/W,TP PB $9,380.99

0455 657-1110 5160.00 LF $11.49000 PRF PL SD PVMT MKG, 11,B/W,TPPB $59,288.40

0460 657-1244 121.00 LF $21.40031 PRF PL SD PVMT MKG,24,WH,TPPB $2,589.44

0465 657-4998 186.00 SY $38.89000 PREF PLAS PVMT MKG, B/W, TPPB $7,233.54

0470 657-4999 75.00 SY $35.74000 PREF PLAS PVMT MKG, B/Y, TPPB $2,680.50

0475 657-5017 4.00 EA $795.91686 PRF PL PVT MKG,ARW TP2,WH,TPPB $3,183.67

0480 657-6085 512.00 LF $7.62645 PRF PL SD PVMT MKG,8,B/Y,TPPB $3,904.74

$141,475.80

0070 - DRAINAGE

Line Number Item Quantity Units Price Description Amount

0099 573-2006 200.00 LF $22.19099 UNDDR PIPE INCL DRAIN AGGR 6 $4,438.20

0520 550-1180 1168.00 LF $48.42391 STM DR PIPE 18,H 1-10 $56,559.13

0525 550-1240 634.00 LF $61.52934 STM DR PIPE 24,H 1-10 $39,009.60

0530 550-1300 575.00 LF $75.34457 STM DR PIPE 30,H 1-10 $43,323.13

0535 550-1301 90.00 LF $80.00000 STM DR PIPE 30,H 10-15 $7,200.00

0540 550-1360 224.00 LF $93.29852 STM DR PIPE 36,H 1-10 $20,898.87

0545 550-2180 203.00 LF $40.70292 SIDE DR PIPE 18,H 1-10 $8,262.69

0550 550-1181 349.00 LF $53.77025 STM DR PIPE 18,H 10-15 $18,765.82

0565 550-1361 345.00 LF $100.00000 STM DR PIPE 36,H 10-15 $34,500.00

0570 668-1100 27.00 EA $3,250.69619 CATCH BASIN, GP 1 $87,768.80

0575 668-1110 47.00 LF $267.26400 CATCH BASIN, GP 1, ADDL DEPTH $12,561.41

0580 668-2100 5.00 EA $2,965.69651 DROP INLET, GP 1 $14,828.48

0585 668-2110 5.00 LF $302.98625 DROP INLET, GP 1, ADDL DEPTH $1,514.93

0590 550-3618 1.00 EA $768.70614 SAFETY END SECTION 18,SD,6:1 $768.71

0595 550-4118 1.00 EA $538.59721 FLARED END SECT 18 IN, SIDE DR $538.60

0600 550-4218 3.00 EA $759.00434 FLARED END SECT 18 IN, ST DR $2,277.01

0620 550-4224 1.00 EA $904.66429 FLARED END SECT 24 IN, ST DR $904.66

0625 500-3800 31.00 CY $1,194.28068 CL A CONC, INCL REINF STEEL $37,022.70

0630 668-4300 8.00 EA $2,850.00000 STORM SEW MANHOLE, TP 1 $22,800.00

0635 668-4311 5.00 LF $351.20446 ST SEW MANHOLE,TP 1,A DEP,CL 1 $1,756.02

0640 668-4312 34.00 LF $336.27691 ST SEW MANHOLE,TP 1,A DEP,CL 2 $11,433.41

0645 603-2036 206.00 SY $90.00000 STN DUMPED RIP RAP, TP 1, 36 $18,540.00

0650 603-2181 378.00 SY $58.00000 STN DUMPED RIP RAP, TP 3, 18 $21,924.00

0655 603-7000 584.00 SY $4.12760 PLASTIC FILTER FABRIC $2,410.52

0660 611-4003 8.00 EA $2,800.00000 RECONSTR MISC DRAINAGE STR $22,400.00

$492,406.69

TOTALS FOR JOB 0015670_PFPR

ITEMS COST: $4,073,954.93

COST GROUP COST: $0.00

ESTIMATED COST: $4,073,954.93

CONTINGENCY PERCENT: 0.00%

ENGINEERING AND INSPECTION: 0.00%

ESTIMATED COST WITH CONTINGENCY AND 

E&I:

$4,073,954.93

File Location: Div of Preconstruction > CES

CONFIDENTIALITY NOTICE: This document may contain confidential and/or 

privileged information. Any unauthorized duplication, disclosure,distribution/retransmission of taking of any action in reliance upon the material in 

this document is strictly forbidden.

TEMPORARY EROSION CONTROL Total

SIGNALS Total

SIGNING AND MARKING Total

DRAINAGE Total



Interoffice Memo

FILE

Project No: Office:

County Date:

P.I.#

Description:

FROM

TO

SUBJECT

Reimbursable
Non-

Reimbursable

In Contract/CIA

(Non-Reimbursable)

$210,000.00 $210,000.00 $0.00

*** $35,000.00 $55,750.00 $0.00

$0.00 $22,575.00 $0.00

$0.00 $19,770.00 $0.00

** $0.00 $99,350.00 $0.00

** $0.00 $69,200.00 $0.00

City of Commerce Sewer ** $0.00 $107,900.00 $0.00

** $8,800.00 $50,000.00 $0.00

$0.00 $78,400.00 $0.00

$0.00 $33,480.00 $0.00

$0.00 $22,400.00 $0.00

100.00% $253,800.00 $768,825.00 $0.00

100.00% $253,800.00 $0.00

0.00% $0.00 $768,825.00 $0.00

Sue Anne Decker, District Preconstruction Engineer

Shane Jones, Area Manager

File

** Indicates Potential Utility Aid Request from Local Gov't

cc: Patrick Allen, State Utilities Administrator

Stevonn Dilligard, State Utilities Construction Manager

Joel Seagraves, GDOT Designer

Department Responsibility

Utility Owner Responsibility

If additional information is needed, please contact Yulonda Pride-Foster at 770-533-8320 or Lynn Palmer at 770-533-8319.

Estimate is based on the best available information at the current stage, unforeseen prior rights information may be 

provided by the Utility Company at a later date that could cause some non-reimbursable costs to shift to the reimbursable 

cost column.

***Georgia Power has stated if Banks County is unable to show proof of their existing R/W they will file a Prior Rights Claim 

making their relocations 100% Reimbursable.  This would cause the Reimbursable Relocations to increase bring the Total 

Department Responsiblity to approximtely $309,550.00.

Banks County Water

City of Commerce Water

Banks County Sewer

City of Commerce Gas

Windstream Telephone

City of Commerce Internet

Site Visit / Available Drawings

Site Visit / Available Drawings

GA Power - Distribution

Jackson EMC

Estimate Based onUtility Owner

PFA Dated N/A with N/A

Banks County Electric

Windstream CATV 

Total

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

Site Visit / Available Drawings

A review of utilities located on the above referenced project has been conducted based on Preliminary SUE 

plans.  Listed below is a breakdown of the anticipated reimbursable and non-reimbursable cost.

Site Visit / Available Drawings

GAINESVILLE

September 24, 2019

SR 15/US 441 fm Dallas Drive to Faulkner Road Operational Improvements-Including Tanger Blvd Alignment

n/a

Banks

0015670

PRELIMINARY UTILITY COST ESTIMATE

Heidi Schneider, Project Manager

Yulonda Pride-Foster, District Utilities Manager






